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Message from the Chief ExecuƟve Officer 

 
Major General Richard Wilson AO 
Chairman 
Queensland ReconstrucƟon Authority 
 
 

Dear Major General Wilson  
 
It  is  with  pleasure  that  I  present  the  August  2012  Monthly  Report  –  the  eighteenth  report  to  the  Board  of  the  Queensland 
ReconstrucƟon Authority (the Authority). 

The Authority was established under the Queensland ReconstrucƟon Authority Act 2011 following the unprecedented natural disasters 
which  struck  Queensland  over  the  summer  months  of  2010‐11.  The  Authority  is  charged  with  managing  and  coordinaƟng  the 
Government’s program of infrastructure renewal and recovery within disaster‐affected communiƟes, and the Authority’s role will focus 
on working with our state and local government partners to deliver best pracƟce expenditure of public reconstrucƟon funds.  

The Authority also monitors progress across the established lines of reconstrucƟon and provides the required resourcing and support 
to maintain the momentum of reconstrucƟon. This month the Building Line of ReconstrucƟon has reported that all of the key tasks  for 
the coordinaƟon, planning and implementaƟon of the statewide rebuilding program are now complete for both 2010/11 and 2011/12 
events managed by the Authority.  

 The Pipeline of works now includes all events acƟvely managed by the Authority (2009 to 2012) with an esƟmated program value of 
$12.2 billion.   The State‐wide ReconciliaƟon indicates that: 

 $5.4 billion of works is in ‘Works Delivered’; 

 $2.4 billion of works is in ‘Tender Awarded or Under ConstrucƟon’; 

 $530 million of works is in ‘Tender Under ConsideraƟon’; and 

 there is approximately $977 million of ‘Near Term’ works. 

 Of the 7,803 kilometres of State controlled roads damaged during the flood and cyclones of 2010‐11, 1,821 kilometres had been 
reconstructed, with a further 2,834 kilometres under construcƟon at 29 June 2012.  

 Currently, the impact of the 2011‐12 natural disaster events across Queensland is: 

 65 Local Government Areas (LGAs) were disaster affected for Natural Disaster Relief and Recovery Arrangements (NDRRA);  

 approximately 1,400 residenƟal properƟes impacted; 

 135 Government buildings were impacted, with 103 now repaired; 

 10,890 kms of the State road network was affected with 9,737 kms now open or open with cauƟon; and 

 4,180 kms (58%) of Queensland Rail network was affected with all now recovered. 

 At 1 August 2012, progress since the impact of both natural disaster event periods for 2010‐11 and 2011‐12 across Queensland is: 

 Almost 16,400 Assistance claims have been approved to small businesses and primary producers, to a value of $327 million; 

 73,678 Personal Hardship Assistance Scheme (PHAS) claims had been granted amounƟng to $47.33 million; 

 Of the 418 schools affected, all are now fully repaired and operaƟng from original locaƟon; 

 Approximately 489,000 homes and businesses lost power, with only 140 sƟll to have power restored; 

 1,049 structural assistance claims granted to a value of $8.6 million 

 $5.73 million in assistance has been paid to chariƟes and non‐profit groups. 
 

I commend  the  report  to you and  recommend  its  release  to  the Minister and  the public pursuant  to SecƟon 41 of  the Queensland 
ReconstrucƟon Authority Act 2011. 

Yours sincerely 

 

 

 

 

Graeme Newton  

Chief ExecuƟve Officer  

Queensland ReconstrucƟon Authority 
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SecƟon one: 
Framing the challenge 

OperaƟon Queenslander, led by the Queensland ReconstrucƟon Authority, is the State Plan that arƟculates 

Queensland’s reconstrucƟon strategy and the framework for recovery from natural disaster events since 2010/2011. 
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Line of ReconstrucƟon  Primary Responsibility  

Human and Social ‐ to restore and strengthen local human services and community 
capacity through provision of direct assistance individuals and communiƟes, and 
supporƟng communiƟes to drive and parƟcipate in their own recovery 

Department of CommuniƟes, Child Safety 
and Disability Services (DCCSDS) 

Economic ‐ to set the condiƟons to facilitate the rapid restoraƟon of a compeƟƟve, 
sustainable Queensland economy 

Department of State Development, 
Infrastructure and Planning (DSDIP) 

Environment ‐ to recover and conserve disaster‐affected terrestrial and marine 
natural resources and ensure that reconstrucƟon acƟviƟes do not cause 
environmental harm 

Department of Environment and Heritage 
ProtecƟon (DEHP) 

Building Recovery ‐ to lead and coordinate the planning and implementaƟon of all 
statewide building reconstrucƟon funcƟons 

Department of Housing and  Public Works  
(DH&PW) 

Roads and Transport ‐ to manage the recovery and reconstrucƟon of Queensland’s 
integrated transport environment in order to reconnect Queensland communiƟes 
and economies 

Department of Transport and Main Roads 
(DTMR) 

Community Liaison and CommunicaƟon ‐ to gain and maintain the confidence of 
Queenslanders in the reconstrucƟon effort, by providing a regular and consistent 
source of coordinated public informaƟon 

Department of the Premier and Cabinet 
(DPC) 

Between November 2010 and April 2011, Queensland was  struck by a  series of natural disasters. Extensive flooding  caused by 

periods of extremely heavy rainfall, destrucƟon caused by a number of storm cells including Cyclones Tasha, Anthony and Yasi, and 

subsequent monsoonal flooding including in the Maranoa, have resulted in all of Queensland being declared as disaster affected. 

In  response  to  the  disaster  events  the  Queensland  Government  established  the  Queensland  ReconstrucƟon  Authority  (the 

Authority), pursuant to the Queensland ReconstrucƟon Authority Act 2011. The Authority’s mission is to reconnect, rebuild and 

improve Queensland communiƟes and its economy. 

The Authority’s role has now been extended to cover historical and conƟnuing disaster events in Queensland. The natural disaster 
events that led to the creaƟon of the Authority, and the events that the Authority has since been charged with managing are 
summarised on the following page. 

 

1.1 OperaƟon Queenslander 
The acƟviƟes of the Authority will occur under the auspices of a comprehensive and  integrated State Community, Economic and 

Environmental  Recovery  and  ReconstrucƟon  Plan,  also  known  as OperaƟon Queenslander  (the  State  Plan  or  Plan).  This  Plan 

outlines a roadmap, based on six lines of reconstrucƟon, that provides strategic level guidance to reinforce the recovery work that 

has already begun and sets the framework for rebuilding a more resilient Queensland. 

The Authority is responsible for providing central coordinaƟon, control, funding and reporƟng across these acƟviƟes. Responsibility 

for delivery will be decentralised across responsible agencies aligned with the six lines of reconstrucƟon. 

The  Lines of ReconstrucƟon will  conƟnue  to evaluate  the  key  tasks  for  the natural disasters managed by  the Authority, whilst 

concurrently responding to current and emerging events  designated to be managed by the Authority. 

The six lines of reconstrucƟon and the Department or Agency with primary responsibility for each are outlined below. 

1.0 Framing the Challenge 
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1.2 Events managed by the Authority 

 2010‐2011 natural disaster events managed by the Authority: 

 Queensland  Flooding  and  Tropical  Cyclones  Tasha             

and Anthony, November 2010 to February 2011 

 Severe Tropical Cyclone Yasi on 2 February 2011 

 Queensland Monsoonal Flooding Event on 28 February 

2011,  

 South West Flooding, April 2011 

2011‐2012 natural disaster events managed by the Authority: 

 Queensland Bushfires, August to October 2011 

 Localised  Heavy  Rainfall  Northern  Queensland,    

October 2011 

 Southern Queensland Flooding, November to December 

2011 

 South  East  Queensland  Heavy  Rainfall  and  flooding,     

23‐26 January 2012 

 Western  Queensland  Tropical  Low,  27  January  to 

February 2012 

 Far  Northern  Queensland  Tropical  Low,  3‐4  February 

2012 

 North  Coast  Queensland  Storms  and  flooding                        

and East Coast Hybrid Low, 24 February ‐ 7 March 2012 

 Northern  and  Far Northern Queensland Heavy Rainfall 

& flooding,  15 March 2012 

 East Coast Low, 22 March 2012 

Pre 2010‐2011 events managed by the Authority: 

 South East and North Coast Queensland East Coast Low, 

August 2007 

 Central and Southern Queensland storms, October 2007 

 South  West  Queensland  storms  and  flooding,             

23‐30 November 2007 

 Central  Western  Queensland  storms  and  flooding,       

December 2007 

 South  East  Queensland  East  Coast  Low,             

December 2007 ‐ January 2008 

 Queensland Monsoonal flooding, January 2008 

 Queensland Monsoonal flooding, February ‐ March 2008 

 South  East  and  Western  Queensland  storms  and 

flooding,   3‐8 February 2008 

 South East Queensland storms, 29 May ‐ 2 June 2008 

 South West Queensland flooding, June 2008 

 Queensland  storms  and  associated  flooding,             

16‐22 November 2008 

 Baralaba storms, 7 December 2008 

 Queensland  Monsoonal  flooding  and  Tropical  Cyclone 

CharloƩe and Ellie,  January ‐ February 2009 

 Tara storms, 15 February 2009 

 Tropical Cyclone Hamish, 5‐11 March 2009 

 Sunshine  Coast,  Gympie  and  Fraser  Coast  flooding,             

April 2009 

 South East Queensland Low, May 2009 

 Queensland Bushfires, September – October 2009  

 South West Flooding, 20 – 25 November 2009  

 Northern, Central and South West Queensland Flooding,   

22 December 2009 to 8 January 2010 

 Queensland Monsoonal  Flooding  and  Tropical Cyclones 

Olga, Neville, Ului and Paul, January to April 2010 

 2010  South  East  Queensland  Flooding,             

9‐12 October 2010  

 South West  Queensland  Low  and  Associated  Flooding, 

September 2010  
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2.1 Current Status 

During the period 1 July 2011 to 30 June 2012, there were a total of nine acƟvaƟons for Commonwealth and State Natural Disaster 

Relief and Recovery Arrangements (NDRRA), involving 65 of Queensland’s 73 Local Government AuthoriƟes (LGAs). At 30 June 2012, 

65 of the 73 LGAs in Queensland remain acƟvated, while eight (8) LGAs had not been affected during the disaster period. There have 

been no acƟvaƟons since 30 June 2012. 

During the 2010/2011 (November 2010 ‐ 30 June 2011) disaster event period, there were four (4) events with 105 acƟvaƟons across 

Queensland’s 73 LGAs. See Figure 2.1 

Currently, in the 2011/2012 (1 July 2011 ‐ 30 June 2012) disaster event period, there have been nine (9) events with 124 acƟvaƟons 

across 65 affected LGA’s.  See Figure 2.2. 
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2010/2011

 Events

2011/2012 

Events

73 65

136,000 1,400

20,610 10,890

4,748 4,180

411 7

4,381 135

480,000 9,000

162 22

131,935 6,408

$3,780m $124.7m

Schools  affected

Scale of Impact

LGA's  disaster activated

Res identia l  properties  affected

State  road network affected (kms)

State  ra i l  network affected (kms)

Other government bui ldings  affected

Homes  and bus inesses  without power

National  parks  affected

Insurance  ‐ cla ims  (Source: ICA 28 March 2012)

Insurance  ‐ Estimated reserve  value
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Section three: 
State of the State - Pipeline of Works 
 



 

 
8  www.qldreconstruction.org.au 

3.1 State‐wide Pipeline of Works  

The Pipeline of works  includes all events acƟvely managed by  the Authority  (2009  to 2012) with an esƟmated program value of 
$12.2 billion. Previous versions of the pipeline were based on 2010/11 events only ($7.5 billion esƟmate).  

The State‐wide reconciliaƟon indicates that: 

 $5.4 billion of works is in ‘Works Delivered’; 
 $2.4 billion of works is in ‘Tender Awarded or Under ConstrucƟon’; 
 $532.9 million of works is in ‘Tender Under ConsideraƟon’; and 
 there is approximately $978 million of ‘Near Term’ works. 

1.  The pipeline now represents all open 2009‐2012 events with a cumulaƟve value of $12.2 billion. Previous versions of the pipeline only included the 2010/11 

program of $7.5 billion. 
2.  AddiƟonal works may have been conducted but are yet to be reported to the Authority 
3.  Other SDA and non‐infrastructure encompasses SDAs other than DTMR and non‐infrastructure NDRRA grants received by the Authority. 

DTMR LGA

Near Term Packages being prepared for tender 
Applications for packages which are currently under assessment by 

the Authority or are awaiting additional information from the LGA 

Tender Under 

cons ideration

Tender Awarded / 

Under  Construction

Works  Del ivered
Expenditure on packages in delivery or 

completed.
Expenditure on packages in delivery or completed. 

Packages in tender process
Applications for packages which have been approved by the Authority 

and are in the tender or contract  process.

Packages assessed and tender 

awarded, and packages under 

construction 

Applications for packages which have been approved by the Authority 

and have a  tender awarded or are under construction.

Pipeline of Works ‐ Program Stage DescripƟon 

Near Term:  $ 258.0m 
Tender Under Consideration:  $   68.9m    
Tender Awarded or Under Construction:   $ 232.2m
Works Delivered: $ 741.6m

Other SDA and Non‐Infrastructure
Near Term: $ 68.8m
Tender Under Consideration: ‐
Tender Awarded or Under Construction:       ‐
Works Delivered: $ 817.0m

South East

Far North

North

Central

Southern

State‐wide Pipeline of Works

Near Term: $ 63.4m
Tender Under Consideration: $ 81.5m
Tender Awarded or Under Construction:   $ 372.4m
Works Delivered: $ 558.3m

Near Term: $ 167.1m
Tender Under Consideration: $ 63.0m
Tender Awarded or Under Construction:   $ 213.8m
Works Delivered: $ 682.3m

Near Term: $ 176.5m

Tender Under Consideration: $ 59.1m
Tender Awarded or Under Construction:  $   957.0m
Works Delivered: $1,579.6m

Near Term: $ 243.4m
Tender Under Consideration: $ 260.4m
Tender Awarded or Under Construction:  $ 601.4m
Works Delivered: $ 978.1m

Current Month Previous Month Variance

Near Term: $977.2m $944.1m  $33.1m

Tender Under Consideration: $532.9m $451.6m  $81.3m

Tender Awarded or Under Construction:    $2,376.8m $3,386.2m  ‐$1,009.4m

Works Delivered: $5,356.9m $4,095.4m  $1,261.5m

TOTAL $9,243.8m $8,877.3m  $366.5m
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3.2 Program of works 

Combined Program of Works (Updated Quarterly) 

The figure below represents the monthly expenditure and esƟmated costs for all events managed by the Authority. 

Figure 3.2 Combined Program of Works 

Source: the Authority: June 2012 Quarterly Review 

Timing 

The focus of the reconstrucƟon effort is now shiŌing from approving submissions to ensuring project delivery, with the bulk of 
reconstrucƟon work occurring over the next 18 months. 

Source: the Authority at May 2012 

Mar‐11 Jun‐11 Sep‐11 Dec‐11 Mar‐12 Jun‐12 Sep‐12 Dec‐12 Mar‐13 Jun‐13 Sep‐13 Dec‐13 Mar‐14 Jun‐14

QRA  mobilisation 

Assessment and approval

Submission Preparation 2010/11

Project Delivery

Progress payments ‐ program monitoring and reporting

Acquittal and close out

Project Completion

Establishment & Mobilisation

2011/12

2011/12



 

 
10  www.qldreconstruction.org.au 

3.3 Media Reports  

News Mail Bundaberg  ‐31 July  

Gympie Times – 27 June  

North Queensland Register – 6 July  

Que
ensl

and 
Time

s – 1
6 Jul

y  

Sarina and District AdverƟser – 18 July  

GaƩ
on L

ocky
er B

risba
ne V

alley
 Star

 – 18
 July

  

GaƩon Lockyer Brisbane Valley Star – 18 July  
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SecƟon four: 
State of the State - Progress by  
Line of Reconstruction  

OperaƟon Queenslander  is  centred along  six  lines of  reconstrucƟon: Human and Social, Economic, Environment, 

Building  Recovery,  Roads  and  Transport  and  Community  Liaison  and  CommunicaƟon.  OperaƟon Queenslander 

idenƟfies  key milestones  against  which  reconstrucƟon  progress  is measured.  Each  line  of  reconstrucƟon  sub‐

commiƩee developed an  ImplementaƟon Plan to support  the achievement of each of  these key milestones. This 

secƟon  reports  the progress made  across  these  lines of  reconstrucƟon  and  includes  a  summary of quanƟtaƟve 

performance indicators. 
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4.1 Human and Social 

4. SituaƟonal Report: Lines of ReconstrucƟon  

The objecƟve of the human and social line of reconstrucƟon is to assist individuals and communiƟes to recover from the effects of 

the disasters. 

1 Status indicates the current total impact on reported metrics for both disaster event periods. 

(Source: DCCSDS ‐ 31 July 2012) 

The current state of acƟvity: 

Through the Mental Health Disaster Recovery Package (funded by 

the  Commonwealth  Government  and  Queensland  Government 

through  the  NDRRA),  community‐based  non‐government 

organisaƟons  are  available  to  assist  disaster‐affected  individuals, 

carers,  families  and  communiƟes  with  emoƟonal  wellbeing  and 

mental health support services.   To date, organisaƟons  funded to 

deliver  personalised  support  and  group  counselling  in  priority 

communiƟes  have  reported  17,733  contacts  for  advice, 

informaƟon, and referral; provided 2,634 people with one or more 

individual counselling sessions; and held 2,471 group sessions with 

a total aƩendance of 23,470 people. 

Through  the NDRRA  funded Financial  Counselling  Program, non‐

government organisaƟons are available  to assist disaster‐affected 

individuals and families with financial counselling services.   At end 

June 2012, organisaƟons have provided a total of 25,756 hours of 

direct support to 23,650 people. 

All  services  provided  through  Community  Recovery  Referral  and 

InformaƟon  Centres,  including  Grantham  and  Woolloongabba, 

have transiƟoned to alternaƟve arrangements as at 29 June 2012. 

At 1 August 2012, 73,678 Personal  Hardship  Assistance  Scheme 

(PHAS) claims had been granted amounƟng to $47.33 million. 

The  Premier’s  Disaster  Relief  Appeal  was  re‐acƟvated  to  assist 

people  affected  by  flooding  in  the  Balonne,  Central  Highlands, 

Murweh and Maranoa local government areas in February 2012. 

The  Australian  Red  Cross  administers  the  fund  and  decisions  are 

made  by  a  DistribuƟon  CommiƩee  with  representaƟves  from  the 

Department  of  the  Premier  and  Cabinet,  Red  Cross  and  Mission 

Australia.    In  total, $4.69 million was donated and 528 applicaƟons 

have  been  received  (applicaƟons  closed  on  4 May  2012).  A  first 

round  of  payments  was  made  in  April  2012  with  $2.602  million 

allocated.  Payment  of  the  second  round  has  been  completed  and 

distribuƟon of the remaining funds is underway. 

Of the seven (7) schools affected 

by  the  2011‐2012  events,  all 

have been fully repaired and are 

operaƟng  from  their  original 

locaƟon.  The  total  number  of 

schools affected  for both events 

is  418  and  are  shown  in  Figure 

4.1. 

(Source: DPW ‐ 31 May 2012) 

418

Figure 4.1 Schools affected
(2010/2011 & 2011/2012 events combined)

Repaired Requiring further repairs

2010/2011 

Events

2011/2012 

Events  Current Status
1

LGA's disaster activated No. of LGAs  affected 73 65 73

Educational facilities Schools  affected 411 7 418

(Source: DH&PW - 30 June 2012)  Schools  fully repaired 411 7 418

Personal Hardship Assistance 

Scheme (PHAS) Amount paid ($M)  $44.17m $3.16m $47.33m

(Source: DCCSDS - 01 August 2012)  Claims  granted  67,756 5,922 73,678

Amount paid ($M)  $775.5m ‐ $776m

Claims  granted  673,480  ‐ 673,480

Disaster Income Recovery 

Subsidies (DIRS) Amount paid ($M) $69.5m  ‐ $70m

(Source: Centrelink - 9 December 2011)  Claims  granted   59,129  ‐ 59,129

Charities and  Non‐Profit 

Groups Amount paid ($M)
(Source: QRAA - 28 June 2012)  

$4.64m $0.193m $4.83m

Human and social

Australian Government 

Disaster Recovery Payments 

(AGDRP)
(Source: Centrelink - 13 January 2012)  
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Human and Social ‐ progress against ImplementaƟon Plan 

The progression of  key  tasks against  the  ImplementaƟon Plan  for  the Human and  Social  Line of ReconstrucƟon was updated 

during  the  annual  review  process  for  OperaƟon  Queenslander  Update  2011‐2013.  Key  tasks  that  have  been  reacƟvated  in 

response to the current and emerging natural disaster events of 27 January ‐ February 2012 are  indicated with dark green and 

dark blue markers. 

2010/2011 events managed by the Authority ‐ At 31 July 2012, seven key tasks have been completed including key task 10 and 

all remaining tasks are on track to be completed within the proposed Ɵmeframes.  

2011/2012 events managed by  the Authority  ‐ At 31 July 2012, key task 10 had been completed, there are now two key tasks 

completed with all remaining reacƟvated acƟviƟes on track to be completed within proposed Ɵmeframes.  

1 

1 

1 

1 

1 

1 

Light green markers indicate a key task that is progressing saƟsfactorily with a low level of risk that compleƟon will not occur by the set Ɵmeframe 

Dark green markers indicate a key task or similar acƟvity that has been reacƟvated as a result of current or emerging events 

Light blue markers indicate a key task that has been completed on or before planned schedule 

Dark blue markers indicate a reacƟvated key task that has been completed on or before planned schedule 

Orange markers indicate a key task that is progressing saƟsfactorily with a moderate level of risk that compleƟon will not occur by the set Ɵmeframe 

Red markers indicate a key task that requires further aƩenƟon to meet the proposed deadline 

Hollow markers indicate the Ɵmeframe by which a key task was previously expected to be completed 

Arrows indicate a key task is undertaken on an ongoing basis 

1 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2011 2012 2013 2014

6
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11

13

1

2

3

5

7

8

9

10

11

12

13

4
4

6

10

8

12
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1

2
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Key tasks: 

1  Restore and maintain criƟcal health, social, educaƟon and 
community services 

8 
TransiƟon local health, social, educaƟon and community services to 
normal 

2  AcƟvate and process emergency assistance payments, Natural 
Disaster Relief and Recovery Arrangements (NDRRA) grants and 
other relevant sources of relief 

9 

Connect displaced householders to housing assistance and support 
mechanisms 

3  Provide public informaƟon and advice on community and public 
health issues   10 

Establish, manage and monitor community recovery and coordinaƟon 
centres and outreach teams 

4  Contribute to a reconstrucƟon communicaƟon strategy to manage 
community expectaƟon and inform communiƟes   11 

Provide addiƟonal services including counselling, personal support and 
specialised mental health services 

5  In conjuncƟon with Queensland Treasury, seek federal and state 
funding for addiƟonal costs associated with disaster related service 
delivery  

12 
Support and monitor coordinaƟon of volunteer effort 

6  Provide community development support, including community 
engagement and capacity building acƟviƟes  13 

Develop subordinate implementaƟon plans to achieve key tasks at 
project level 

7  Support the development and implementaƟon of both cross‐
cuƫng planning and local community, economic and 
environmental recovery and reconstrucƟon plans  

  

Key tasks: 

1  Restore and maintain criƟcal health, social, educaƟon and community services  8  TransiƟon local health, social, educaƟon and community services to normal 
  

2  AcƟvate and process emergency assistance payments, Natural Disaster Relief 
and Recovery Arrangements (NDRRA) grants and other relevant sources of 
relief 

9  Connect displaced householders to housing assistance and support 
mechanisms 

3  Provide public informaƟon and advice on community and public health issues  10  Establish, manage and monitor community recovery and coordinaƟon 
centres and outreach teams 

4  Contribute to a reconstrucƟon communicaƟon strategy to manage 
community expectaƟon and inform communiƟes 

11  Provide addiƟonal services including counselling, personal support and 
specialised mental health services 

5  In conjuncƟon with Queensland Treasury, seek federal and state funding for 
addiƟonal costs associated with disaster related service delivery 

12  Support and monitor coordinaƟon of volunteer effort 
  

6  Provide community development support, including community engagement 
and capacity building acƟviƟes 

13  Develop subordinate implementaƟon plans to achieve key tasks at project 
level 

7  Support the development and implementaƟon of both cross‐cuƫng planning 
and local community, economic and environmental recovery and 
reconstrucƟon plans 

   

2011/2012 events managed by the Authority (shown in dark green) 

2010/2011 events managed by the Authority 
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Human and Social Line of ReconstrucƟon Case example  
Cardwell Men’s Shed and Cardwell Fun and Fitness for Over 50’s Open Day 

Cassowary Coast Regional Council 

(Story courtesy Dept. CommuniƟes, Child Safety and Disability Services) 

NDRRA funded Community 
Development Officer Kerry‐Ann 
Roll at the Disaster Preparedness 
Stall at the Cardwell Men’s Shed 
and Fun and Fitness for Over 50’s 
Open Day. 

The Cardwell Men’s Shed and Cardwell Fun and Fitness for Over 50’s club had a joint Open Day on Sunday 17 June 2012.  The 
Community Development Officer,  funded by Community Development Engagement  IniƟaƟve under NDRRA program,  jointly 
funded by the Commonwealth and State, was involved in the planning and preparaƟon for the day as well as the establishment 
of both organisaƟons.   
 
The event was held at the Lions Hall and sports oval in Cardwell and was an opportunity to showcase both the Men’s Shed and 
Over 50’s fitness  club. Over 300 people aƩended  the event.  It was  also planned  as  a  community building day where  local 
residents  could enjoy  Ɵme  together and make new  connecƟons.   There were market  stalls, display  stalls and a vintage  car 
display.  The many families who aƩended were entertained by performances of the Tablelands Disability Support Dogs, Tai Chi 
pracƟƟoners, Zumba dancers and a number of local singers.   
 
The Community Development Officer ran a Cassowary Coast Regional Council Disaster Preparedness Stall on the day and spoke 
to many  of  the  people who  aƩended  about  disaster  preparedness.    Community members were  provided with  a  cyclone 
tracking map, emergency numbers, preparedness informaƟon kits, acƟvity kits for children and a booklet on preparedness for 
seniors.    
 
Feedback indicated that aƩendees enjoyed the opportunity for a family day out and thought that it was a very well organised 
event.  Most community members also feel that they are well prepared for the next storm season. 

Cassowary coast emergency and community support number pamphlet 
 

Cyclone Tracking Map 
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4.2 Economic  
The  economic  line  of  reconstrucƟon  focuses  on  returning  businesses  back  to  operaƟon  and  growing  these  businesses  and 

GVP is an esƟmate of producƟon based on data forecasts received from industry representaƟves, staƟsƟcal informaƟon, weather forecasts and market condiƟons including price.  

The current state of acƟvity: 

On  20  June  2012  Natural  Disaster  Relief  and  Recovery 

Arrangements  (NDRRA)  Category  C  assistance  for  those 

affected  by  the  2011  floods,  Cyclone  Yasi  and  the  2012 

flooding  in  South  West  Queensland,  was  extended  to  31 

October  2012  due  to  wet  condiƟons  over  2011‐12  further 

delaying work. NDRAA Category B and D assistance programs 

ended on 30 June 2012.    

At 2 August 2012,  the NDRRA program  (jointly  funded by  the 

Commonwealth  and  State  governments)  had  approved 

assistance  to 16,397 small businesses and primary producers, 

to a maximum value of $327 million 

Western Queensland Tropical Low, 27 Jan‐Feb 2012: 

NDRRA  Category  B  and  Category  C  assistance  has  been 

acƟvated  in  Balonne,  Barcaldine,  Blackall‐Tambo,  Maranoa, 

Murweh, Paroo and Quilpie (specified area) Shires. 

At 2 August 2012, Category B Loans approved: 

 $0.25 million to 1 small business  

 $0.34 million to 3 primary producers 

 

At 2 August 2012, Category C recovery grants approved: 

 $6.08 million to 607 primary producers    

 $0.99 million to 99 small businesses  

 $0.28 million to 28 not for profit organisaƟons 

 

On  15  February  2012,  the  Flood  and  Cyclone  Recovery 

Business  program  was  reacƟvated  to  assist  businesses  that 

have  been  directly  and  indirectly  affected  by  the  Western 

Queensland  Tropical  Low  event.    At  24  July  2012,  nine 

businesses  employing  58  staff  have  been  approved  into  the 

program.  

Amount paid ($M) $93.52m

Claims  granted  5,680

Amount paid ($M) $220.8m

Claims  granted  9,967

Jun‐11

Jun‐12

Total  for 2010‐11

Total  for 2011‐12

Forcast Total  for 

2012‐13

Annual  forecasts  at 2009/10 2010/11 Sep‐11 Mar‐12

Grain sorghum $155m $320m $313m $291m

Cotton (raw) $355m $660m $872m $930m

Fruit & vegetable $2,208m $2,146m $2,365m $2,362m

Sugarcane $1,425m $940m $1,218m $1,150m

Jul‐11 ('000)

Jul‐12 ('000)

2,336

$0.92m

96

$5.97m

605

14.8Mt

177Mt

Employment ‐ Full‐time labour force
(Source: ABS ‐ 31 July 2012)

Economic
2010/2011 

Events

NDRRA Small business grants & loans
(Source: QRAA ‐ 2 August 2012)

NDRRA Primary producers grants & loans  
(Source: QRAA ‐ 2 August 2012)

2,335

Primary Industry Estimate of Gross Value 

of Production (GVP)
(Source: DSDIP ‐ Prospects update March 

2012)

Coal exports
(Source: DSDIP ‐ 31 July 2012)

 2011/2012 Events

13.7 Mt

162.6Mt

164.9 Mt
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Agriculture ‐ Next update will be provided aŌer the release of the 

main  ediƟon  of  'Prospects'  in  September  2012  which  contains 

iniƟal forecasts for agriculture producƟon for the financial year. 

Grain Sorghum 

An  11  per  cent  fall  in  sorghum  price  per  tonne  coupled with  a  

12%  fall  in  producƟon, mainly  from  a  significantly  smaller  than 

expected central Queensland crop, has caused the sorghum GVP 

to fall below the previous September forecast. 

CoƩon 

Before  the  February  floods,  Queensland’s  coƩon  crop  was 

expected  to  be  one  of  the  best  on  record,  significantly  greater 

than  the  iniƟal  September  forecast  of  $872  million.  However, 

while  the  GVP  is  expected  to  be  higher  than  the  September 

forecast,  some  of  the  anƟcipated  increased  producƟon  is 

expected  to  be  lost  due  to  the  flooding  in  the  St  George  – 

Dirranbandi and Central Highlands  regions. Up  to 6,000 hectares 

of irrigated crop has been lost in the St George area and there has 

been  some  slight  downgrading  in  the  Central  Highlands  crop 

yields. 

4.2 Economic (ConƟnued) 

Heavy  rainfall  and  Flooding,  Northern  and  Far  Northern 

Queensland, 15 March 2012: 

NDRRA  Category  B  assistance  (Concessional  loans)  was 

acƟvated  and  made  available  in  Townsville  City  Council  on 

21 March 2012. 

The majority of businesses affected are back to normal.  

A  small  business  disaster  planning  and  recovery  package  is 

being developed for distribuƟon to businesses affected by the 

Townsville  severe  storm  event.  The  package  will  be  an 

electronic interacƟve document that combines exisƟng agency 

support. The package  is being developed with  the support of 

Ergon  Energy,  Telstra,  the  Queensland  and  Federal 

Governments and CCIQ. The package will now be  launched  in 

August 2012. 

 

North Coast Storms and Flooding and East Coast Hybrid Low, 

24 February ‐ 7 March 2012: 

NDRRA  Category  B  assistance  (Concessional  loans)  has  been 

acƟvated and available in Sunshine Coast and Gympie Regional 

Councils. Only  one  applicaƟon has been  received  for NDRRA 

assistance and is currently being assessed. 

The majority of businesses affected are back to normal. 

 

Statewide Status 

Mining  ‐  ‐  In 2011‐12, annual  coal exports  totalled 164.88Mt 

(1.4% higher than in 2010‐11).  

In  June  2012,  exports  totalled  13.65Mt  (a  0.8%  decrease  on 

May 2012 and 7.6% below the result achieved in June 2011).  

Overall, coal demand remains weak and prices, having been in 

decline during 2011‐12, appear to be in the process of finding 

a floor. The  latest Quarterly Hard Coking Coal Price (Jul ‐ Sept 

2012) has seƩled at US$225/t, a 7%  increase on the previous 

quarter, mainly due  to Ɵghter supplies as a  result of ongoing 

industrial acƟon at BHP‐Billiton Mitsubishi Alliance mines. 

The  current  forecast  for  2012‐13 Queensland  coal  exports  is 

177Mt, a 7.4% increase on 2011‐12.  

(Source: DSDIP 31 July 2012) 

Employment ‐ Queensland’s trend employment fell for the fiŌh 

consecuƟve  month,  down  0.1%  in  June  2012.  Trend 

employment  in  Queensland  marginally  declined  700  persons 

over the year.  

With  global  economic  condiƟons  conƟnuing  to  weigh  on 

business senƟment, any employment growth in Queensland will 

likely  be  subdued  over  the  near–term,  as  also  suggested  by 

recent weakness in forward indicators.  

  

Seasonally  adjusted  employment  numbers  in Queensland was 

0.4%  lower  for  the  month  of  June.  (ABS,  cat  no.  6202).  See 

Figure  4.2.1 
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Figure 4.2.1: Queensland Employment Numbers ('000)
(Seasonally Adjusted - 12 month period) 

(Source: ABS 7 June 2012) 
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4.2 Economic (ConƟnued) 

Fruit and Vegetable 

Whilst  the  forecast  total  fruit  and  vegetable  producƟon  in    

2011‐12  remains  stable  since  the  September  esƟmate,  a 

number of crops have been affected by weather. 

Macadamia producƟon in 2011 was lower than iniƟal forecasts, 

with  the  wet  and  overcast  summer  leading  to  reduced  nut 

development and heavy husk spot damage. This reduced yields 

and quality.  In 2012, yields are expected to recover as weather 

condiƟons improve. 

Similarly,  iniƟal  forecasts  for  MurcoƩ  Manadarin  producƟon 

were not achieved, largely due to the wet weather, which led to 

an  increase  in  fungal diseases.  ProducƟon  for  this  variety was  

20% below  iniƟal esƟmates,  leading  to a downgraded  forecast 

for 2011‐12. 

Sugarcane  

The  high  percentage  of  standover  cane  significantly  affected 

sugarcane yields for the 2011 sugarcane crop, with the industry 

experiencing a second successive year below 28 million tonnes. 

Queensland’s sugarcane crop was reduced from an expected 28 

million  tonnes  to  26.35  million  tonnes.  Reduced  sugarcane 

producƟon  yields  due  to  back‐to‐back  years  of  poor weather 

have  had,  and  will  conƟnue  to  have,  a  material  impact  on 

sugarcane volume. 

Sugar  prices  have  also  slightly  dipped  compared  to  those 

forecast  in  September 2011. Queensland  Sugar  Limited’s 2011 

indicaƟve seasonal pool price was $495 to $525 on 13 February 

2012, against the $495 to $560 expected on 1 September 2011. 

Tourism ‐‐ In the Mission Beach region, tourists are returning and 

there  is  investment  in  tourism businesses  including  the purchase 

of  the  Dunk  and  Bedarra  Island  Resorts.  ReconstrucƟon  of  the 

jeƫes at Clump Point and Dunk  Island, and  re‐opening of public 

use areas on Dunk Island,  conƟnue to be a focus for government.  

Late  June also saw  the announcement of See Civil Pty Ltd as  the 

successful tenderer for the ReconstrucƟng Cardwell project  in Far 

North Queensland.  

The  $32.47 million  project  involves  reconstrucƟng  a  1.4km  two‐

lane secƟon of the Bruce Highway, a rock wall to protect the road 

and environment from future natural disasters, and a roundabout, 

parking, intersecƟon upgrades and improved pedestrian faciliƟes.  

$5.5 million was allocated  to  rebuild  the Dunk  Island and Clump 

Point jeƫes as part of the NDRRA Cassowary Coast Support Pack‐

age. The Department of Transport and Main Roads is assisƟng the 

Cassowary Coast Regional Council and Queensland ReconstrucƟon 

Authority to progress this project.   On 27 April 2012, two tenders 

were selected to prepare Stage 2 – developed design for the two 

jeƫes. Successful  tenderers were Civil Plus ConstrucƟons Pty Ltd 

and King ConcreƟng Pty Ltd (trading as CivForm).  
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Economic ‐ progress against ImplementaƟon Plan 

The progression of key  tasks against  the  ImplementaƟon Plan  for  the Economic  Line of ReconstrucƟon was updated during  the 

annual  review process  for OperaƟon Queenslander Update 2011‐2013. Key  tasks  that have been  reacƟvated  in  response  to  the 

natural disaster events of 27 January‐February 2012 are indicated with dark green and dark blue markers. 

2010/2011 events managed by the Authority ‐ At 31 July 2012, key task 12 is now complete, with 20 key tasks now completed and 

the remaining 2 key tasks sƟll on track for compleƟon at the esƟmated Ɵmeframes.  

2011/2012 events managed by the Authority ‐ At 31 July 2012,  7 key tasks are now complete.   All remaining key tasks are on track 

for compleƟon by the esƟmated Ɵmeframes.  

1 

1 

1 

1 

1 

1 

Light green markers indicate a key task that is progressing saƟsfactorily with a low level of risk that compleƟon will not occur by the set Ɵmeframe 

Dark green markers indicate a key task or similar acƟvity that has been reacƟvated as a result of current or emerging events 

Light blue markers indicate a key task that has been completed on or before planned schedule 

Dark blue markers indicate a reacƟvated key task that has been completed on or before planned schedule 

Orange markers indicate a key task that is progressing saƟsfactorily with a moderate level of risk that compleƟon will not occur by the set Ɵmeframe 

Red markers indicate a key task that requires further aƩenƟon to meet the proposed deadline 

Hollow markers indicate the Ɵmeframe by which a key task was previously expected to be completed 

Arrows indicate a key task is undertaken on an ongoing basis 
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Key tasks: 

1  Rapid restoraƟon of a compeƟƟve and sustainable Queensland economy  12  Produce  ‘Jobs and Skills’ package to support community recovery and the 
retenƟon of workers and help address long term skills needs 

2  Contribute to the Authority’s prioriƟsaƟon of reconstrucƟon projects  13  Expand the Jobs Assist services to disaster affected communiƟes 

3  Maintain consultaƟon with economic stakeholders and peak industry bodies   14  Implement a markeƟng campaign providing posiƟve messages about 
Queensland’s economy and major industries to investors and trading 
partners 

4  Develop for government consideraƟon, a ‘buy local’ campaign to help restore 
trade and support employment  

15  Provide systemic, sectoral support by establishing  partnerships with 
industry bodies  

5  Work with local governments to establish local recovery commiƩees  16  Provide tailored, simple packages of informaƟon specific to business needs 

6  Assess local government capacity and respond to the need for economic 
support 

17  Establish measurement and evaluaƟon mechanisms specific to the 
economic line of reconstrucƟon  

7  Use online social networking tools to share informaƟon and build ‘self‐help’ 
communiƟes 

18  Coordinate plans to reduce the burden on businesses by removing planning, 
regulatory and other obstacles that impact unnecessarily on business 
confidence and recovery  

8  Engage business advisors through intermediaries and industry partners to 
provide face‐to‐face advice 

19  Develop supply chain disaster recovery plans  

9  ‘Fair Go ReconstrucƟon’  ‐ provide a hotline to check offers of reconstrucƟon 
services and associated complaints 

20  Coordinate, through the raising of reconstrucƟon control groups, the 
resoluƟon of cross‐cuƫng issues 

10  Advise on Natural Disaster Relief and Recovery Arrangements (NDRRA) 
measures  

21  Support the development and implementaƟon of local community and 
economic and environmental recovery and reconstrucƟon plans 

11  Progress the Queensland RegionalisaƟon Strategy (QRS) and Queensland 
Infrastructure Plan (QIP) 

22  Align project, land and infrastructure development acƟviƟes to complement 
economic reconstrucƟon prioriƟes 

2010/2011 events managed by the Authority 

2011/2012 events managed by the Authority (shown in dark green) 

Key tasks: 

1  Rapid restoraƟon of a compeƟƟve and sustainable Queensland economy   10  Advise on Natural Disaster Relief and Recovery Arrangements (NDRRA) 
measures  

2  Contribute to the Authority’s prioriƟsaƟon of reconstrucƟon projects  12  Produce ‘Jobs and Skills’ package to support community recovery and the 
retenƟon of workers and help address long term skills needs  

3  Maintain consultaƟon with economic stakeholders and peak industry bodies  13  Expand the Job Assist services to disaster affected communiƟes  

5  Work with local governments to establish local recovery commiƩees  15  Provide systemic, sectoral support by establishing partnerships with 
industry bodies  

6  Assess local government capacity and respond to the need for economic 
support  

16  Provide tailored, simple packages of informaƟon specific to business needs  

7  Use online social networking tools to share informaƟon and build ‘self‐help’ 
communiƟes 

21  Support the development and implementaƟon of local community and 
economic and environmental recovery and reconstrucƟon plans 
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4.3 Environment 
The  Environment  Line  of  ReconstrucƟon  is  focused  on  recovering  and  conserving  natural  resources  and  related  infrastructure       

affected by  the Queensland flood and  cyclone disasters and making  sure  recovery and  reconstrucƟon efforts do not  impact  the 

State’s natural resources. The Environmental Line of ReconstrucƟon  is now reporƟng quarterly there  is no update on  last reports 

informaƟon. 

The current state of acƟvity: 

 NaƟonal Parks – At 21  June 2012,  all NaƟonal Parks  impacted by 

the 2010/11 events are open.  As a result of the 2012 flood events, 

22(2) NaƟonal Parks were  either parƟally or fully closed. Of these, 7 

parks  remain  fully  closed,  5  have  been  parƟally  opened,  and  10 

have re‐opened fully.   See Figure 4.3. Over 50% of the restoraƟon 

work  for  damage  from  the  2010‐11  events  is  now  complete.    

Figure 4.4 represents progress against the work plan. 

 Sewerage  and Water  Infrastructure  –  At  21  June  2012,  all water 

supply  and  sewerage  schemes  damaged  by  either  2010‐11  or 

2011  ‐ 12 events are operaƟonal. Seven water supply schemes and 

9  impacted  sewerage  treatment  schemes  are  operaƟonal  but 

require  permanent  repairs.  In  the  last month,  two water  supply 

schemes and two sewerage treatment schemes were permanently 

repaired. 

 At  21  June  2012,  28  of  the  105  established  cassowary  feeding 

staƟons  are  currently  in  use  and  169  tonnes  of  fruit  has  been 

delivered to the feeding staƟons. 

1 The status indicates current total impact on reported metrics for both disaster event periods.   # 5 parks have parƟally opened and 10 have been reopened fully.   
* Two sites were amalgamated and replaced by a single site.  All gauging staƟons are now operaƟonal. 

(Source: EHP ‐ 21 June 2012) 

177

7

Figure 4.3 Affected national parks
(2010/2011 & 2011/2012 events combined)

1 2Partially/Fully open           Closed

(Source: EHP ‐ 21 June 2012) 
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Figure 4.4 Progress against work plan for National Parks 
restoration ‐ 2010‐11 events (Total for State)

% restoration work completed % of budget spent

All  work  related  to  non‐mining  industry  related  TransiƟonal 
Environmental  Programs  (TEPs)  issued  as  a  result  of  the  2010‐11 
disasters  are  now  finalised.    Following  a  review  of  development 
applicaƟon condiƟons,  standards and guidelines, new guidelines were 
developed  relaƟng  to  the  regulaƟon  of  sewage  pump  staƟons  and 
incident/overflow noƟficaƟon. 

(2)  Since last month, 1 park (Bunya Mountains) was fully opened; however this park is in 3 local government areas and was counted 3 Ɵmes in the metrics, reducing 

the number parƟally opened by 3 rather than 1. The no. of parks closed as a result of the 2012 flood event reduced from 24 to 22 because of this triple counƟng. 

(2)  Affected 162 22 184

Partia l ly/ful ly open 162 15# 177

Remain Closed 0 7 7

Affected
188 3 191

Operating (needing 

permanent repai rs ) 16 0 16

Affected
40 4 44

Repaired and operational
39* 4 43

Environment

National parks

(Source: EHP 21 June 2012)

Sewerage and water schemes

(Source: EHP 21 June 2012)

Streamflow gauges

TASK COMPLETED ‐ March 2012

2010/2011 

Events  Current Status
1

2011/2012 

Events



 

 
22  www.qldreconstruction.org.au 

Environment ‐ progress against ImplementaƟon Plan  

The progression of key tasks against the ImplementaƟon Plan for the Environment Line of ReconstrucƟon was updated during the 

annual review process  for OperaƟon Queenslander Update 2011‐2013. Key  tasks  that have been reacƟvated  in response  to  the 

current and emerging natural disaster events of 27 January‐February 2012 are indicated with dark green and dark blue markers. 

2010/2011 events managed by the Authority ‐ At 31 July 2012, 10 key tasks had been completed with the remaining seven (7) key 

tasks on track to be completed within the proposed Ɵmeframes.  

2011/2012 events managed by the Authority ‐ At 31 July 2012, three (3) of the reacƟvated key tasks have been completed. Key 

task 4 was due for compleƟon in June 2012, however the Ɵmeframe for compleƟon of the impact assessments has been extended 

to December 2012. Wet weather has made the roads impassable, restricƟng access to the parks.  

1 

1 

1 

1 

1 

1 

Light green markers indicate a key task that is progressing saƟsfactorily with a low level of risk that compleƟon will not occur by the set Ɵmeframe 

Dark green markers indicate a key task or similar acƟvity that has been reacƟvated as a result of current or emerging events 

Light blue markers indicate a key task that has been completed on or before planned schedule 

Dark blue markers indicate a reacƟvated key task that has been completed on or before planned schedule 

Orange markers indicate a key task that is progressing saƟsfactorily with a moderate level of risk that compleƟon will not occur by the set Ɵmeframe 

Red markers indicate a key task that requires further aƩenƟon to meet the proposed deadline 

Hollow markers indicate the Ɵmeframe by which a key task was previously expected to be completed 

Arrows indicate a key task is undertaken on an ongoing basis 
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2010/2011 events managed by the Authority 

Key tasks: 

1  Coordinate and prioriƟse rehabilitaƟon of the natural environment and 
community assets including reserves, parks, waterways and wildlife  

10  Assess event impacts on the natural environment and natural resources  

2  Implement through planning, monitoring, assessment and advice, 
strategies to reduce future impacts on the natural environment in both 
urban and rural landscapes, focusing on long‐term resilience and 
sustainability 

11  Monitor and provide advice on current and potenƟal environmental and 
natural resource issues 

3  Support the development of  environmentally sustainable, disaster 
resilient infrastructure 

12  Ensure the environmentally safe recovery of coal seam gas (CSG) and coal 
mines 

4  Restore damaged infrastructure on State protected areas  13  Ensure communiƟes, Indigenous people, environmental bodies and interest 
groups are effecƟvely engaged in the consultaƟon and decision making 
processes 

5  Conduct ecological assessment and restoraƟon of protected areas, 
ecosystems and species  

14  MiƟgate environmental consequences of reconstrucƟon operaƟons  
through planning, monitoring, assessment and advice 

6  Assess and reconstruct soil health and biodiversity in upland areas and 
flood plains 

15  Support the expediƟous repair of water and sewerage infrastructure  

7  Facilitate community involvement in the recovery of landscapes and 
ecosystems 

16  Support the development and implementaƟon of both cross‐cuƫng 
planning and local community and economic recovery and reconstrucƟon 
plans  

8  Conduct waste and contaminated land management   17  Develop subordinate implementaƟon plans to achieve key tasks at project 
level 

9  Provide input to whole of state environment elements of the State 
reconstrucƟon implementaƟon plans     

2011/2012 events managed by the Authority (shown in dark green) 

Key tasks: 

4  Restore damaged infrastructure on State protected areas  9  Provide input to whole of state environment elements of the State 
reconstrucƟon implementaƟon plans 

8  Conduct waste and contaminated land management  15  Support the expediƟous repair of water and sewerage infrastructure  



 

 
24  www.qldreconstruction.org.au 

4.4 Building Recovery 

The building line of reconstrucƟon is aimed at coordinaƟng the planning and implementaƟon of the statewide rebuilding program. 
Its parƟcular focus is on housing and maximising the efficiency of resource allocaƟon. 
 

The current state of acƟvity: 

 Power  to homes  and business  ‐ At  4 August  2012, 

the number of properƟes  sƟll without power  from 

the 2010‐11 events is 140. 

 Buildings  ‐  Of  the  135  other  government‐owned 

buildings    impacted by  the 2012 events,   103 have 

been repaired at 31 July 2012. 

 At 28 March 2012, there have been 6,408 insurance 

claims  with  an  esƟmated  reserve  value  of 

$124.7  million  as  a  result  of  the  South  West 

Queensland border floodsΦ

 

 2010‐2011  events  ‐ At  20  June  2012,  a  total  of  1,022 

structural  assistance  grant  claims  with  a  value  of       

$8.4 million had been received.     

 2011‐2012  events  ‐  At  20  June  2012,  27  structural 

assistance  grant  claims had been  paid with  a  value  of 

$182,312.  An  addiƟonal  89  applicaƟons  are  currently 

being considered.  

 The  Building  Services  Authority  (BSA)  conƟnues  to 

provide advice as necessary. 

1 The status indicates the current total impact on reported metrics for both disaster event periods.  

*  There has been no insurance update from the Insurance Council of Australia since March 2012. 
#  An addiƟonal 89 applicaƟons have been received and are being considered. 

Power to homes and 

businesses Affected 480,000 9,000 489,000

(Source: DPW 21 March 2012 and 

Ergon Energy 20 June 2012) Restored 479,860 9,000 488,860

Insurance* Claims 131,935 6,408 138,343

Estimated reserve value $3,780m $124.7m $3,904m

(Source: ICA 28 March 2012) Paid $2,810m ‐ $2,810m

Government owned buildings Assets  affected 4,381 135 4,516

(Source: DPW 31 July 2012) Assets  repaired 4,372 103 4,475

Significantly affected 

residential housing

Category A ‐ Non‐l iveable 

residential  properties 3,636 ‐ 3,636

Category B ‐ Residential  

properties  vacated for repair 2,040 ‐ 2,040

(Source: ICA 28 March 2012 and 

DCCSDS 01 August 2012) Structural  assistance grants 1,022 27
#

1,049

Building recovery Current Status
12010/2011 

Events

2011/2012 

Events
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Cyclone Shelter Project  

In May 2011 a $60million fund was announced to construct 10 

cyclone  shelters  and  mulƟ‐purpose  faciliƟes  in  North 

Queensland.  The  shelters  are  being  funded  by  a  giŌ  of 

$30million (excluding GST) from the Emirate of Abu Dhabi and 

a  further  $30  million  contribuƟon  by  the  Queensland 

Government.  The  new  cyclone  shelters  will  be  acƟve  civic 

assets with mulƟ‐funcƟonal uses and capable of housing up to 

800 people at a Ɵme in the event of a cyclone.  

The  Department  of  Housing  and  Public Works  (DH&PW)  is 

responsible  for  the design, delivery and project management 

of  the  Program over  the  two financial  years of  2011‐12  and 

2012‐13.  The  QRA  is  responsible  for  distribuƟng  and 

acquiƫng    the  funds  against  agreed  milestones  under  the 

Program and managing the ongoing liaison with the Emirate of 

Abu Dhabi.   

The target compleƟon date for the Cyclone Shelter projects is 

November  2012,  weather  permiƫng,  in  Ɵme  for  the 

commencement  of  the  cyclone  season.    The  extended  wet 

weather condiƟons and unforseen  latent condiƟons on some 

sites have  resulted  in major delays  to  several projects being 

managed by DH&PW,  in parƟcular  Proserpine,  Port Douglas, 

Tully, Townsville, Ingham and Weipa.   

 

The Cairns Regional Council  (CRC)  is managing the delivery 

of  the  Edmonton  Leisure  Centre  Cyclone  Shelter.  The 

contract  was  awarded  on  31  May  2012,  being  the  first 

Council meeƟng post  the elecƟon. The CRC has  confirmed 

that  all  measures  are  being  invesƟgated  to  deliver  the 

Edmonton  Leisure  Centre  Cyclone  Shelter  as  close  to  the 

commencement of the cyclone season as possible. 

DH&PW  has  developed  a  communicaƟons  strategy  to 

inform  affected  communiƟes  and  Local  Disaster 

Management Groups  of  potenƟal  delays  in  compleƟon  of 

the Shelters. 

Cyclone shelter 

location

Delivery 

agency

Anticipated 

Completion 

Date % Complete

Bowen SHS DH&PW September 72%

Heatley College 

Townsville DH&PW October 50%

Ingham SHS DH&PW November 31%

Port Douglas  SS DH&PW November 30%

Proserpine SHS DH&PW November 30%

Tully SS DH&PW November 30%

Weipa DH&PW December 18%

Yeppoon SHS DH&PW September 65%

Mackay DET&E November 10%

Cairns

Cairns  

Regional  

Council

First Quarter 

2013 8%

Table 4.4.1 Cyclone Shelter Progress Status  

ArƟst impression of the Heatley College Townsville Cyclone Shelter 



 

 
26  www.qldreconstruction.org.au 

Building Recovery ‐ progress against ImplementaƟon Plan 

The  progression  of  key  tasks  against  the  ImplementaƟon  Plan  for  the Building  Recovery  Line  of  ReconstrucƟon was  updated 

during the annual review process for OperaƟon Queenslander Update 2011‐2013.  All key tasks are now complete and are being 

monitored in line normal business funcƟons. 

2010/2011 events managed by the Authority ‐ At 31 July 2012,  all key tasks are now complete. 

2011/2012 events managed by the Authority ‐ At 31 July 2012, all key tasks are now complete.  

1 

1 

1 

1 

1 

1 

Light green markers indicate a key task that is progressing saƟsfactorily with a low level of risk that compleƟon will not occur by the set Ɵmeframe 

Dark green markers indicate a key task or similar acƟvity that has been reacƟvated as a result of current or emerging events 

Light blue markers indicate a key task that has been completed on or before planned schedule 

Dark blue markers indicate a reacƟvated key task that has been completed on or before planned schedule 

Orange markers indicate a key task that is progressing saƟsfactorily with a moderate level of risk that compleƟon will not occur by the set Ɵmeframe 

Red markers indicate a key task that requires further aƩenƟon to meet the proposed deadline 

Hollow markers indicate the Ɵmeframe by which a key task was previously expected to be completed 

Arrows indicate a key task is undertaken on an ongoing basis 

1 
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2011 2012

1
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2010/2011 events managed by the Authority 

Key tasks: 

1  Develop and implement soluƟons for temporary and long‐term 
accommodaƟon 

8  Support the Department of CommuniƟes Structural Assistance Grant 
assessments  and develop contractor engagement strategy 

2  Conduct assessment of damage to building stock, parƟcularly housing  9  Support the Appeal Fund process and contractor engagement strategies 

3  Repair government building assets to allow funcƟonal operaƟons  10  Facilitate community access to independent building repair advice 

4  Facilitate the repair of idenƟfied iconic buildings  11  IdenƟfy and recommend acƟon, where necessary, to address any regulatory 
impediments to successful building recovery 

5  Determine repair/rebuild approach for community assets  12  Monitor and report on the progress of Building Recovery program 

6  Coordinate and prioriƟse medium to long‐term demoliƟon, repair and 
rebuilding  

13  Support the development and implementaƟon of both cross‐cuƫng planning 
and local community, economic recovery and reconstrucƟon plans 

7  Support, monitor and advise on reconstrucƟon supply chain acƟviƟes  14  Develop subordinate implementaƟon plans to achieve key tasks at project 
level 

2011/2012 events managed by the Authority (shown in dark green) 

Key tasks: 

1  Develop and implement soluƟons for temporary and long‐term 
accommodaƟon 

8  Support the Department of CommuniƟes Structural Assistance Grant 
assessments and develop contractor engagement strategy  

2  Conduct assessment of damage to building stock, parƟcularly housing  10  Facilitate community access to independent building repair advice 

3  Repair government building assets to allow funcƟonal operaƟons  11  IdenƟfy and recommend acƟon, where necessary, to address any regulatory 
impediments to successful building recovery  

7  Support, monitor and advise on reconstrucƟon supply chain acƟviƟes  12  Monitor and report on the progress of Building Recovery program  
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Building Recovery Line of ReconstrucƟon Case example    

Build Back Blitz helps North Booval resident 

(ArƟcle courtesy the Authority 17 April 2012) 

Although he didn’t  think  the flood waters could ever possibly reach his North Booval property, as Brian Chaplin watched  the 
waters rise over the culvert not 50 meters from his home he packed an overnight bag and took his wife Kelly and infant son to 
higher ground just in case. 

That evening, Brian went back to the house to rescue what he could:  family photographs, his wife’s wedding dress. What he 
couldn’t fit in the car he liŌed into the ceiling in an aƩempt to avoid the rising floodwaters. 

The police closed the streets and the family couldn’t return home for three tense days, receiving updates on the flooding and 
devastaƟon through the media. 

When  the  Chaplins were  finally  able  to  get  back  in  they  discovered  that  the  flood waters  had  risen  to  over  two metres, 
inundaƟng everything. Nothing had been spared. Not even the shed where Brian kept his grandfather’s tools and did up vintage 
cars in his spare Ɵme. Damage to the property was esƟmated to exceed $270,000.  

Back at work  in  the aŌermath of  the floods, only  four of courier driver Brian’s 100 clients were unaffected by  the disasters, 
lowering demand for couriers and severely impacƟng his income. 

In his off hours, Brian would spend his Ɵme volunteering, cleaning his employer’s and clients’ properƟes. In recogniƟon of these 
efforts, his colleagues at Couriers Please took up a collecƟon for the family to replace some of the things they had lost, such as 
white goods and even Brian’s precious tools.  

Brian and Kelly received a payment from the Premier’s Disaster Relief Appeal fund but were sƟll significantly short of funds to 
complete their rebuild. 

The  Build  Back  Blitz  program  is  a  partnership  between  the  Queensland  ReconstrucƟon  Authority,  the  Department  of 
CommuniƟes, non‐government organisaƟons and  the private  sector. The program was established  to assist owner‐occupiers 
who are unable or struggling to progress the rebuilding of their homes. Through the program,  local builder Britoz Qld Pty Ltd 
was  contracted  to  complete  repairs  to  return  the  home  to  a  habitable  condiƟon  with  assistance  from  apprenƟces  from 
ApprenƟceships  Queensland.  These  repairs  were  not  possible  without  funding  support  from  the  Advancing  Community 
Resilience Fund (ACRF‐QLD) established by the Community Enterprise FoundaƟon. 

Brian and Kelly are extremely grateful for the assistance from all parƟes, saying they could not have done the repairs without 
help. Brian  and Kelly believe  that  the post‐flood  aƫtude of  the North Booval  community has  strengthened  and  as  a  result 
people now know their neighbours and there’s a spirit of togetherness.  

Flooding North Booval 
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4.5 Roads and Transport 

The roads and transport  line of reconstrucƟon  is aimed at reconnecƟng people and enabling the re‐supply of communiƟes across 

the State. 

Roads and transport 2010/2011 2011/2012

Events Events

State road network (kms) Affected  20,610 10,890

(Source: DTMR 31 July 2012) Reopened  19,922# 9,737^

State rail network Affected  4,748 4,180

(Source: DTMR 29 June 2012) Recovered 4,596 4,180

Ports Affected  11 *

(Source: DTMR 8 December 2011) Recovered 11 *

Note – the formal recovery or emergent works period expired on 31 July 2012 for events in the 2011/12 year. Recovery reporƟng will commence 
for the 2012/13 year as required when new natural disasters are declared which affect the state’s transport network. 

Total  roads in Queensland 33,383 33,383 33,383

Roads  closed or with l imited access  (km) as  a result of 

natural  disaster events in 2011‐12 10,890 10,890 0

Roads  reopened (km) as  at 31 July 2012* 8,609 9,737 1,128

% roads  “closed” or with “limited access” reopened as  

at 31 July 2012  79% 89% 10%

Total  QR rail  l ines in Queensland 7,205 7,205 7,205

Rail  l ines  closed or with l imited access  (km) as  a 

result of natural  disaster events  in 2011‐12 4,180 4,180 0

Rail  l ine reopened (km) as  at 31 July 2012 4,180 4,180 0

% rail  l ines  “closed” or with “limited access” reopened 

as at 31 July 2012  100% 100% 100%

Recovery

Value this 

month
Metrics 2011/12 events

Cumulative

last month

(June)

State road network (km)

Queensland Rail Network

Cumulative

this month (July)
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4.5 Roads and Transport (ConƟnued) 

The current state of acƟvity: 

Roads – Of  the  total 10,890km of roads closed  (or with  limited 

access)  since  November  2011,  over  9,737km  are  now  either 

open or open with  cauƟon. Of  the  total  roads  closed over  the 

summer  89%  are  now  reopened  for  community  and  business 

access. For further details refer to the map aƩached.  

Rail  ‐  The  Queensland  Rail  network  was  also  affected  by  the 

natural disasters, at 2 May 2012, all rail  lines closed due to the 

weather events had been recovered and services resumed. 

Key achievements: 

Stakeholders were  kept  informed  of  the  TNRP’s  progress with 

adverƟsing,  community  service  announcements,  Facebook/

TwiƩer/social  media,  leƩerbox  drops,  emails/leƩers/faxes, 

media  statetments,  SMS  and  updates  of  www.tmr.qld.gov.au 

with  project  informaƟon.  The  latest  traffic  updates  are made 

available to road users through www.131940.qld.gov.au.  

In the North West Region the majority of the 2010 packages are 

approaching  compleƟon  of  their  construcƟon  programs  with 

four  packages  reaching  pracƟcal  compleƟon.  Despite  wet 

weather during late May and June resulƟng in major disrupƟons 

to  construcƟon  and  Shire  residents  the majority  of  2010  and 

2011 works are sƟll on track to be completed by end of 2012. 

The  status  of  road  recovery  and  reconstrucƟon  packages  at  

27 July 2012 is: 

 $816 million of packages are completed for both recovery 
and reconstrucƟon works as follows: 

 $437.3 million of packages are completed for recovery 
works; 

 $378.4 million of packages are completed for 
reconstrucƟon works; 

 $2,724 million of reconstrucƟon works are currently 
underway; 

 $256 million in reconstrucƟon works tenders are currently 
being assessed for approval; 

 $254 million of reconstrucƟon works packages are out to 
tender; and 

 $298  million  of  reconstrucƟon  works  contracts  are  being 

prepared to go to market in the next month. 

Note  these  values  include  costs  to  reconstruct  works  from 

damage caused by events in 2010 as well as the events of 2011.  

 For  2010‐11  events,  procurement  has  commenced  for  111 

packages  and  404  packages  are  currently  in  delivery  or 

completed.  

ReconstrucƟon of damage in 2010‐2011 

 TMR plans to reconstruct 7,803 kms of roads damaged as a 

result  of  Cyclone  Yasi  and  floods  in  2010‐2011. Of  these 

roads,  by  30  June  2012  over  1821  kms  have  been 

reconstructed  and  an  addiƟonal  2834  km  are  currently 

under construcƟon. See Figure 4.5.1 

 Key Issues 

 Due to the extensive flooding across the state  in 2011/12, a re‐

view of the network damage has been undertaken as a result of 

these events and an esƟmate of  the  reconstrucƟon costs com‐

pleted. AddiƟonal  funding  to  reconstruct  transport assets dam‐

aged during 2011‐12 disaster is yet to be confirmed. 

ReconstrucƟon on the Bruce Highway south of Townsville between 

Alligator Creek to Tindall is now complete. This 1.7 kilometre secƟon 

included pavement replacement, stabilisaƟon, bitumen resurfacing 

and drainage structure repairs. 

3,148
1,821

2,834

Fig. 4.5.1 Roads Damaged Reconstructed Yasi/Floods 2010/11

Roads (km) to be reconstructed with
works yet to commence

Road Reconstructed km

Roads under construction km

Source: DTMR 30 June 2012 

Works in Progress October 2011                       Works complete July 2012 
Bruce Highway near Alligator Creek 
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Roads and Transport Line of ReconstrucƟon Case example 
Reconstructing the Bruce Highway, Mackay/Whitsunday Region  

The damage to the Bruce Highway, the key coast  link between Brisbane and Cairns, caused by the 2010/2011 flood events was 

severe,  parƟcularly  between  St  Lawrence  and  north  of  Bowen.    Record  rainfall  received  in  the  region  caused  flooding  and 

numerous pavement  failures  resulƟng  in  the highway being closed or under  single  lane operaƟon and  reduced  speed  limits at 

various locaƟons for periods of Ɵme. 

In 2011,  following urgent  repair works,  the Department of  Transport  and Main Roads  (TMR)  commenced  the massive  task of 

reconstrucƟng almost 40 kilometres of the highway across 16 sites between St Lawrence and Ayr.   Almost 50% of the damaged 

secƟons have been reconstructed with the remaining secƟons expected to be completed by late 2012, weather permiƫng. 

As a key  freight  link to the region’s growing mining and agricultural  industries, traffic volumes on the highway vary significantly 

between St Lawrence and north of Bowen.  In locaƟons where reconstrucƟon works are being undertaken traffic volumes can be 

up  to  10,000  vehicles  per  day.    These  high  traffic  volumes  and  the  importance  of  keeping  industry moving  have  presented 

challenges  for  construcƟon  teams.  The  teams  have  kept  traffic  moving  during  these  works  by  adopƟng  construcƟon 

methodologies that allow at least one lane of the highway to be open at all Ɵmes and using traffic control devices such as lights 

and controllers.  Travel Ɵmes on the highway have been monitored since work started in 2011 and to date the works have caused 

minimal delays due to the traffic management pracƟces applied.  

The programmed $80 million  reconstrucƟon works on  the Bruce Highway between St Lawrence and north of Bowen are being 

completed by RoadTek and private contractors. Where possible reconstrucƟon works are combined with other TMR projects such 

as intersecƟon improvements and provision of overtaking lanes to deliver value for money outcomes to the community. 

Above: Bruce Highway near Bowen dur‐
ing the 2010/11 wet weather event 

Above: Bruce Highway north of Blooms‐
bury at Gibson Creek during the 2010/11 
wet weather event 

LeŌ: Bruce Highway at Farleigh during 
the reconstrucƟon works in July 2012 
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Roads and Transport Line of ReconstrucƟon Case example ‐  
Managing wide loads with reconstrucƟon works in Central Queensland 

As  the  resources sector grows,  there are a  large number of wide  loads  travelling  in  the Central Queensland  region and  this number  is 

expected to double over coming years with mine expansions. 

Wide load challenges include: 

 presenƟng issues for works contractors due to available width access through works sites  

 causing delays to motorists and 

 disrupƟng works to allow excess dimension loads to pass. 

Managing wide loads is not a new challenge but given the increase in work sites and their impact Transport and Main Roads (TMR) needed 

a number of regional strategies to handle the challenges. 

TMR’s strategies to manage wide loads travelling through its extensive reconstrucƟon works include: 

 hiring    ‘FRED’ T, (Fitzroy Region Excess Dimensions Transport Manager) who coordinates wide  load movements through sites by 

liaising with the trucking companies and contractors to determine the best Ɵme for coming through;  

 developing a compliance form for contractors to report rogue loads details; and  

 working closely with the Queensland Police Service on blitzes, permit condiƟons and escorts. 

These strategies have seen the number of non‐compliances decrease significantly since December 2011. 



 

 
35  www.qldreconstruction.org.au 

Roads and Transport Line of ReconstrucƟon Case example ‐  
Fitzroy Traffic and Transport Liaison Group  

Within the Queensland Department of Transport and Main 
Roads (TMR) Central Queensland area nearly 1,000 
kilometres of the 3,500 kilometre state‐controlled road 
network were damaged and required reconstrucƟon. This 
includes key tourist, freight and mining routes. 
 
Work is well underway in the Central Queensland region. 
There are currently six contractors across the network 
working on more than 25 work sites and this number is 
expected to almost double in coming months. 
 
Managing traffic across numerous sites on highways with 
mulƟple contractors 
 
Central Queensland agencies established the Traffic and 
Transport Liaison Group (TTLG) as a forum to engage all 
road construcƟon contractors, TMR, emergency services 
and Queensland Rail to manage the delivery of road 
reconstrucƟon works. These works are being delivered in 
addiƟon to ongoing maintenance works on the transport 
network.  
 
The Group idenƟfies safety issues and discusses upcoming 
works scheduling, potenƟal cross overs and emerging or 
potenƟal traffic management issues. The TTLG has 
improved communicaƟon and implemented collaboraƟve 
soluƟons to improving safety and managing the issues of 
access through mulƟple road construcƟon projects.  
 
Safety of road users 
 
Since October 2011 there have been 22 traffic accidents on 
the approach to reconstrucƟon roadwork sites in the Fitzroy 
region. Common contribuƟng factors to these accidents 
include speed, faƟgue, distracƟon and frustraƟon. 
 
Local police and contractors are implemenƟng a process 
encouraging road workers to contact police with details of 
drivers behaving badly near road works or when travelling 
through works sites and allowing the police to further 
invesƟgate. 
 
To reduce the incidence of unsafe driver behaviour TMR is 
using coloured VMS and wig wag lights to inform the public 
of impending road works.  
 
Minimising delays to road users 
 
To minimise delays to the travelling public and transport 
industry TMR are combining works sites and implemenƟng 
work methods to minimise stoppages. Some of the methods 
being applied include aligning mulƟple contractors’ work 
rosters across the major routes, minimising lane closures 
and ensuring 24 hour maintenance crews are available.  

Image: Fitzroy region roadwork sites  
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Roads and Transport ‐ progress against ImplementaƟon Plan 

The progression of key  tasks against  the  ImplementaƟon Plan  for  the Roads and Transport Line of ReconstrucƟon was updated 

during  the  annual  review  process  for  OperaƟon  Queenslander  Update  2011‐2013.  Key  tasks  that  have  been  reacƟvated  in 

response to the current and emerging natural disaster events of 27 January‐February 2012 are indicated with dark green and dark 

blue markers. 

2010/2011 events managed by the Authority ‐ At 31 July 2012, 9 key tasks are now complete. The remaining 3 key tasks are on 

track to be completed within the proposed Ɵmeframes. 

2011/2012 events managed by the Authority ‐ At 31 July 2012,  2 key tasks are now completed with the 7 remaining key tasks on 

track to be completed within expected Ɵmeframes. 

1 

1 

1 

1 

1 

1 

Light green markers indicate a key task that is progressing saƟsfactorily with a low level of risk that compleƟon will not occur by the set Ɵmeframe 

Dark green markers indicate a key task or similar acƟvity that has been reacƟvated as a result of current or emerging events 

Light blue markers indicate a key task that has been completed on or before planned schedule 

Dark blue markers indicate a reacƟvated key task that has been completed on or before planned schedule 

Orange markers indicate a key task that is progressing saƟsfactorily with a moderate level of risk that compleƟon will not occur by the set Ɵmeframe 

Red markers indicate a key task that requires further aƩenƟon to meet the proposed deadline 

Hollow markers indicate the Ɵmeframe by which a key task was previously expected to be completed 

Arrows indicate a key task is undertaken on an ongoing basis 
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2010/2011 events managed by the Authority 

Key tasks: 

1 
Reconnect people and communiƟes 

7 
Develop regional restoraƟon projects and acƟviƟes 

2 
Ensure transport access for local economies, agriculture and the resource 
sector  8 

Moderate regional restoraƟon acƟviƟes  to develop statewide projects and 
acƟon 

3 
ConƟnue to implement, monitor and review the transport reconstrucƟon plan 

9 
Prepare NDRRA submissions as required 

4 
Develop reconstrucƟon projects and acƟviƟes at a State‐wide level 

10 
Review exisƟng Queensland Transport and Roads Investment Program 
(QTRIP) (capital works plans) to accommodate the NDRRA program 

5 

Establish strategic restoraƟon goals, balancing improvement and other 
strategic needs  11 

Support the development and implementaƟon of both cross‐cuƫng 
planning and local community and economic recovery and reconstrucƟon 
plans  

6 
Regional needs against restoraƟon goals assessed 

12 
Subordinate implementaƟon plans to achieve key tasks at project level 
developed by August 2011 

2011/2012 events managed by the Authority (shown in dark green) 

Key tasks: 

1 
Reconnect people and communiƟes 

9 
Prepare NDRRA submissions as required 

3 
ConƟnue to implement, monitor and review the transport reconstrucƟon 
plan  10 

Review exisƟng Queensland Transport and Roads Investment Program 
(QTRIP) (capital works plans) to accommodate the NDRRA program. 

5 

Establish strategic reconstrucƟon goals, balancing reconstrucƟon and 
improvement and other strategic needs.  11 

Support the development and implementaƟon of both cross‐cuƫng 
planning and local community economic and environmental recovery and 
reconstrucƟon plans 

7 
Develop regional reconstrucƟon projects and acƟviƟes accounƟng for 
regional reconstrucƟon prioriƟes and goals.  12 

Review and update implementaƟon plans to achieve key tasks at project 
level. 

8 

 Moderate regional reconstrucƟon projects within the state‐wide 
reconstrucƟon program and other roads and transport infrastructure 
programs. 
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4.6 Community Liaison and CommunicaƟon 

This  line of reconstrucƟon  is  focused on building stakeholder confidence  in the reconstrucƟon by ensuring consistent and regular 

communicaƟon of public informaƟon. 

ReconstrucƟon commences at Colleges Crossing 

ReconstrucƟon works  have  begun  on  a  secƟon  of  riverbank 

along  the  Brisbane  River  known  as  the  Colleges  Crossing 

RecreaƟon Reserve, which was destroyed during  the  January 

2011 floods   

 

The  23.5ha  parcel  of  land  near  the  Ipswich  CBD  suffered 

extensive  damage  to  lighƟng,  shelters,  boat  ramps,  picnic 

faciliƟes,  roadways,  pathways,  playgrounds  and  ameniƟes 

when flood waters and floaƟng debris tore through the area in 

January 2011. 

 

The  $11m  reconstrucƟon  project  is  jointly  funded  through  a 

$9m  allocaƟon  from  the  Commonwealth/State  Natural 

Disaster  Recovery  and  Relief  Arrangements,  with  the 

remainder contributed by the Ipswich City Council. 

Engagement acƟviƟes 

 

The Authority took part  in the Local Government AssociaƟon of 

Queensland’s Disaster Management  conference,  presenƟng  on 

the progress in the reconstrucƟon program, and also on how the 

Authority  assists  local  governments  with  the  NDRRA  grants 

process. 

 

Work  conƟnued  to develop  the Queensland  Flood  InformaƟon 

Portal, a recommendaƟon of the Commission of Inquiry, due for 
release  in August 2012. The portal will provide  a  repository of 

flood data, flood mapping and informaƟon about how properƟes 

have  been  affected  by  flooding,  to  help  all  levels  of 

governments,  industry  and members  of  the  public  share  and 

access  informaƟon.  During  July  the  Authority  presented  the 

proposed portal to Engineers Australia. 

 

The  Queensland  Government  is  about  to  distribute  its  fourth 

ediƟon of Recovery News, a quarterly newsleƩer developed by 

Queensland  Health’s  Centre  for  Trauma,  Loss  and  Disaster 

Recovery  team.  The  Family  Bereavement  Service  conƟnues  to 

provide telephone and face‐to‐face grief counselling and support 

to  individuals  across  the  state who  suffered  as  a  result  of  the 

2010‐11  floods  and  cyclones,  and  the  more  recent  floods  in 

South West Queensland in 2012.  

 

Local Government reconstrucƟon progress 

Between  28  June  and  3 August  2012,  staff  from  the Authority 

met with members  of  council  and/or  inspected  reconstrucƟon 

works  for  more  than  28  council  areas,  from  Aurukun  to 

Goondiwindi. 

 

Significant work  conƟnues on profiling  the  reconstrucƟon work 

being  done  by  Councils  on  the  Authority’s  website,  with  a 

number of new case studies added to the News and Gallery map 

this month. 

Above: CEO Queensland ReconstrucƟon Authority Graeme Newton, Mayor 

of  Ipswich  Paul  Pisasale, Member  for  Ipswich  North  Sean  Choat MP,  and 

Federal Member  for  Blair  Shayne  Neumann  inspect  the  reconstrucƟon  of 

Colleges Crossing.  



 

 
39  www.qldreconstruction.org.au 

4.6 Community Liaison and CommunicaƟon (ConƟnued) 

At 1 August, the Authority had received an addiƟonal 68 calls to 

its  dedicated  hotline  and  222  addiƟonal  pieces  of  wriƩen 

correspondence were received since the previous report.   

See Figure 4.6.2 

Media analysis 

There were a total 154 reconstrucƟon‐related media items in July 
(108  print,  10  TV  and  36  radio),  with  the  main  focus  being 
announcements  about  tenders  and  the  commencement  or 
compleƟon of major reconstrucƟon works. 

There was a  conƟnuing  strong posiƟve  regional  response  to  the 
announcement by Commonwealth Government  about  the  value 
for money  approach  to  use  internal  labour  for NDRRA  projects 
reflected in the media. 

There  are  a  number  of  methods  available  to  the  public  to 

communicate with the Authority.  
 

The Authority’s website  provides  informaƟon  to  the  public  and 

conƟnues  to  be  enhanced with  ongoing  updates.  At  1  August, 

total  visits  to  the  Authority’s  website  amounted  to  214,846.  

See Figure 4.6.1 

CommunicaƟons 

ReconstrucƟon and the environment 

The banks of Warrill Creek  in the Scenic Rim region have been 

restored following extensive work by SEQ Catchments and the 

local  community.  SEQ  Catchments  recently  won  the  2012 

Australian Business Award  for Environmental Sustainability  for 

its environmental and restoraƟon work in SEQ. 

Work underway reconstrucƟng the leŌ bank of Warrill Creek, Scenic Rim  

(Source: the Authority at 1 August 2012) 
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 With  its  strong  focus  on  engagement  with  the  local 

community,  the Yeronga  Flood Recovery Centre provided an 

innovaƟve  model  for  Government  in  effecƟve  community 

liaison in crisis situaƟons. 

 

The Yeronga Flood Recovery Centre played a vital role for the 

local  community  during  and  aŌer  the  2010/11  flood  crisis, 

assisƟng residents with food, clothing, advice and referrals to 

government agencies and community organisaƟons.   

Over the course of  its operaƟon, the Yeronga Flood Recovery 

Centre: 

•  improved the lives or around 5000 people affected by the 

    January 2011 floods 

•  provided over 20,000 meals 

•   referred 475 families to other government and community 

services; and 

 benefited from the assistance of over 2000 volunteers. 

 

A  property  in  Killarney  Street  Yeronga  has  recently  been 

leased  to operate as a community centre and provide access 

to  services  for  the  Yeronga  community.    The  centre  is 

anƟcipated to open in August 2012. 

 

 On  Sunday  15  July, Major General  Richard Wilson,  Chair  of 

the  Queensland  ReconstrucƟon  Authority  launched Walking 

The  Path  To  Recovery  ‐  the  story  of  the  Yeronga  Flood 

Recovery Centre. 

 

The  book  tells  the  inspiraƟonal  story  of  how  the  Yeronga 

Flood  Recovery  Centre  evolved‐  from  being  a  centre which 

minded children while  their parents coped with  the flood,  to 

becoming a bustling evacuaƟon  centre overnight, and finally 

its  transiƟon  to  becoming  the  new  Yeronga  Community 

Centre.    It  also  documents  the  remarkable  stories  of  the 

“floodies”, volunteers, and centre coordinators. 

 

Manager  of  West  End  Community  House,  the  auspicing 

organisaƟon for a number of community centres which helped 

flood  affected  people  in  Brisbane,  said  the  Yeronga  centre 

demonstrated  their  considerable  capacity  to  be  flexible  and 

innovaƟve,  and  to  leverage  resources  through  substanƟal 

exisƟng  relaƟonships  across  government,  business  and  the 

community.     

 

“The Yeronga Community Recovery Centre was a magnet  for 

people  looking for ways to respond  locally to  local need,” Mr 

Hurley said. 

 

“In  response  to  the flood crisis,  they were  trusted with  local 

donaƟons  of  funds  and  were  and  light  on  their  feet, 

responding and adapƟng to community needs in a way which 

was flexible and oriented to individual needs.” 

 

“Centres such as the Yeronga Flood Recovery Centre provided 

a  textured  response  and  had  the  capacity  to  complement 

larger  insƟtuƟonal  and  organisaƟonal  responses  to  issues, 

needs and opportuniƟes”. 

 

West  End  Community  House  has  published  Strengthening 

People  and  Places:  the  role  and  value  of  community  and 

neighbourhood  centres.   The  report was  commissioned by a 

group  of  Brisbane‐based  community  and  neighbourhood 

centres  to  analyse  the  role  of  these  centres  responding  to 

local needs and issues including Brisbane’s flood crisis. 

 

The parƟcipaƟng centres are: 

 Acacia Ridge Community Support Inc 

 Benarrawa Community Development AssociaƟon 

 Communify 

 New Farm Neighbourhood Centre 

 Sherwood Neighbourhood Centre 

 West End Community House; and 

 Yeronga Flood Recovery Centre. 

For more informaƟon visit  
hƩp://www.westendcommunityhouse.org.au/2011/12/strengthening‐people‐

and‐places/ 

Yeronga Flood Recovery Centre coordinators, Fiona McLeod and Melinda McInturff 

Community Liaison and CommunicaƟon Line of ReconstrucƟon Case example 

Community Recovery Centres – responding to local need 

Case study provided by the Authority 30 June 2012 
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Community Liaison and CommunicaƟon ‐ progress against ImplementaƟon Plan 

The  progression  of  key  tasks  against  the  ImplementaƟon  Plan  for  the  Community  Liaison  and  CommunicaƟon  Line  of 

ReconstrucƟon was updated during  the annual  review process  for OperaƟon Queenslander Update 2011‐2013. Key  tasks  that 

have been reacƟvated in response to the current and emerging natural disaster events of 27 January‐February 2012 are indicated 

with dark green and dark blue markers. 

2010/2011 events managed by the Authority ‐ At 31 July 2012,  key task 10 is now complete, five key tasks have been completed 

and all remaining tasks are on track to be completed within proposed Ɵmeframes. CommunicaƟon and liaison acƟviƟes have now 

been implemented and are part of standard business. 

2011/2012 events managed by the Authority ‐ At 31 July 2012, five key tasks that have been reacƟvated were completed ahead 

of Ɵme, with key task 10 being competed in July.  The remaining key tasks ongoing and on track for compleƟon within esƟmated 

Ɵmeframes. ReacƟvated communicaƟon and liaison acƟviƟes have also been implemented and are part of standard business. 

1 

1 

1 

1 

1 

1 

Light green markers indicate a key task that is progressing saƟsfactorily with a low level of risk that compleƟon will not occur by the set Ɵmeframe 

Dark green markers indicate a key task or similar acƟvity that has been reacƟvated as a result of current or emerging events 

Light blue markers indicate a key task that has been completed on or before planned schedule 

Dark blue markers indicate a reacƟvated key task that has been completed on or before planned schedule 

Orange markers indicate a key task that is progressing saƟsfactorily with a moderate level of risk that compleƟon will not occur by the set Ɵmeframe 

Red markers indicate a key task that requires further aƩenƟon to meet the proposed deadline 

Hollow markers indicate the Ɵmeframe by which a key task was previously expected to be completed 

Arrows indicate a key task is undertaken on an ongoing basis 
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2010/2011 events managed by the Authority 

Key tasks: 

1 

ReconnecƟng people and communiƟes connected through the regular 
sharing of significant informaƟon, including cross‐department coordinaƟon 
and local councils 

7 

Engage media and communiƟes engaged as key milestones are achieved 

2 

Provide strategic communicaƟons and informaƟon advice to the Queensland 
Government and the Queensland ReconstrucƟon Authority  8 

Monitor and report measures of progress and effecƟveness 

3 

IdenƟfy developing senƟments within communiƟes and provide advice on 
the most appropriate reinforcement and response measures  9 

Support the development and implementaƟon of both cross‐cuƫng 
planning and local community and economic recovery and 
reconstrucƟon plans 

4 
Coordinate community liaison and communicaƟon acƟviƟes 

10 
Develop subordinate implementaƟon plans to achieve key tasks at 
project level 

5 

Develop and recommend ongoing long‐term messages and themes for 
public disseminaƟon  11 

 Implement online channel for Queenslanders to apply for community 
recovery assistance, iniƟally focussing on community recovery grant 
applicaƟons. 

6 
Coordinate online resources through a single URL 

 
 

2011/2012 events managed by the Authority (shown in dark green) 

Key tasks: 

1 

ReconnecƟng people and communiƟes connected through the regular 
sharing of significant informaƟon, including cross‐department coordinaƟon 
and local councils 

7 

Engage media and communiƟes engaged as key milestones are achieved 

2 
Provide strategic communicaƟons and informaƟon advice to the 
Queensland Government and the Queensland ReconstrucƟon Authority  8 

Monitor and report measures of progress and effecƟveness 

3 

IdenƟfy developing senƟments within communiƟes and provide advice on 
the most appropriate reinforcement and response measures  9 

Support the development and implementaƟon of both cross‐cuƫng 
planning and local community and economic recovery and 
reconstrucƟon plans 

4 
Coordinate community liaison and communicaƟon acƟviƟes 

10 
Develop subordinate implementaƟon plans to achieve key tasks at 
project level 

5 

Develop and recommend ongoing long‐term messages and themes for 
public disseminaƟon  11 

 Implement online channel for Queenslanders to apply for community 
recovery assistance, iniƟally focussing on community recovery grant 
applicaƟons. 

6 
Coordinate online resources through a single URL 
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SecƟon five: 
State of the State - Disaster Assistance 

The following secƟon provides an overview of the status of the disaster assistance associated with the 2010/2011 events 

and the current 2011/2012 events managed by the Authority. 
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5.1  Disaster Assistance by event period ‐ 2010/2011 

Map 1 ‐ LGAs disaster acƟvated under NDRRA for 2010‐2011 events managed by the Authority 

The  following secƟon provides a summary of  the disaster assistance  in  relaƟon  to  the  July 2010  to  June 2011 period Queensland 
natural disaster events. The events occurring in this period are listed in the Timeline of AcƟvaƟons (p.3) of this report. 

The values  represent all applicaƟons approved by  the Authority and grants/loans assistance paid under  the Queensland Disaster 
Assistance Framework described in Table 5.3. 

Key Developments since last report: 

The  Authority  has  received  1,793  applicaƟons  with  a  value  of  $7.68  billion.  This  is  an  increase  of  138  applicaƟons,  worth 
approximately $380.0 million since the last report. A total of $4.9 billion has been processed, an increase of $310 million. 



 

 
45  www.qldreconstruction.org.au 

5.2  Disaster Assistance by event period ‐ 2011/2012 

The  following secƟon provides a summary of  the disaster assistance  in  relaƟon  to  the  July 2011  to  June 2012 period Queensland 
natural disaster events. The events occurring in this period are listed in the Timeline of AcƟvaƟons (p.3) of this report.  

The values  represent all applicaƟons approved by  the Authority and grants/loans assistance paid under  the Queensland Disaster 
Assistance Framework described in Table 5.3. 

It  is anƟcipated  that  the Authority will  receive applicaƟons  for  restoraƟon/CDO/emergent works and grants/  loans assistance  for 
these events in the next few months. The Authority is conƟnuing to revise the damage esƟmate for the 2011/2012 events and this 
will be included in future reports. 

Key Developments since last report: 

At 3 August 2012, the Authority had received 99 applicaƟons with a value of 245.7 million. Total funding acquiƩed for individuals, 
small business, primary producers and chariƟes and non‐profit organisaƟons amounts to $13.25 million. 

Map 2 ‐ LGAs disaster acƟvated under NDRRA for 2011‐2012 events managed by the Authority 
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5.3 Queensland Disaster Assistance Framework  

The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and 
State governments) and Non‐NDRRA funding allocaƟon.   For reporƟng purposes, the schemes are divided into the secƟons outlined 
below. 

Table 5.3 ‐ Grant Assistance Available for Queensland Disasters 

   NDRRA  Non‐NDRRA 
Individuals and families 
  
  

Personal Hardship and Assistance Scheme (PHAS) 
Emergent Assistance Grants 
EssenƟal Household Contents Grants 
Structural Assistance Grants 

EssenƟal Services and Safety ReconnecƟon (ESSR) 
Safety InspecƟons 
Repairs 

Premier’s Disaster Relief Appeal 

Australian Government Disaster Recovery Payments  

Local Governments, State 
Departments and Agencies 
  

Counter Disaster OperaƟons 

RestoraƟon of EssenƟal Public Assets 

Queensland Local Council Package 

  

Small Businesses, Primary 
Producers and ChariƟes and 
Non‐Profit Groups 
  
  

Concessional Loans 

Grants 

Freight Subsidies for Primary Producers 

Rural Resilience Fund 

OperaƟon Clean‐up 

Special Disaster Assistance Loans to ChariƟes and Non‐
Profit OrganisaƟons 

ExcepƟonal Concessional Loans 

Disaster Income Recovery Subsidies 

Cyclone Yasi Wage Assistance 

Sport Flood Fight Back Scheme 

Tourism Industry Support Package 

Queensland Natural Disaster Jobs and Skills Package 

Racetrack Recovery Assistance 

Flood Recovery Program 

QLD Flood and Cyclone Legal Help 
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SecƟon six: 
State of the State -  
Planning and Authority Projects 

The Queensland ReconstrucƟon Authority is legislaƟvely empowered to perform accelerated planning, 

development and decision‐making acƟviƟes to expedite reconstrucƟon and recovery efforts. This secƟon provides 

an overview of these acƟviƟes and an update on how they have been undertaken in the past month.   
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6.1 Planning 

Floodplain Management Project 
To  assist  Queensland’s  Councils,  the  Queensland 

ReconstrucƟon Authority  (the Authority)  in  collaboraƟon with 

the  former  Department  of  Environment  and  Resource 

Management,  developed  a  two‐part  toolkit  Planning for 

stronger, more resilient floodplains.  

 Part  1  –  Interim  measures  to  support  floodplain 

management  in  exisƟng  planning  schemes  provides 

Councils  with  a  toolkit  including  mapping  and  planning 

scheme  provisions  that  can  be  fast‐tracked  now  into 

exisƟng planning schemes.  

 Part  2  ‐ Measures  to  support  floodplain management  in 

future planning schemes builds upon the work of Part 1 by 

providing  further non‐mandatory  guidance on  integraƟng 

floodplain management principles and  land use strategies 

and responses into future planning schemes.  

Together,  Parts  1  and  2  aim  to  help  Councils  introduce 

consistent and specific planning controls to manage flood risks, 

a  recommendaƟon  idenƟfied  and  supported  in  the  Floods 

Commission of Inquiry’s Final Report (QFCI).  

Floodplain Mapping 

Importantly, the toolkit includes the largest floodplain mapping 

exercise  in  the  State’s  history  and  has  provided  a  State‐wide 

catchment based understanding of Queensland’s floodplains – 

the first in the country.    

The interim floodplain maps are not modelled, but drawn from 

evidence  of  past  flooding,  including  soils,  topography,  stream 

flow  gauge  data  and  satellite  imagery.      This  mapping 

represents  a  baseline  or  Level  1  mapping  for  the  state  of 

Queensland.  

Level 2 – Flood InvesƟgaƟons 

The Authority, working with Councils, is now undertaking Level 

2 flood  invesƟgaƟons which  further  refines  the  Level  1  state‐

wide mapping around key townships and provides outputs such 

as flood mapping based on actual events.   

To  date,  the  Authority  has  delivered  around  20  Level  2 

invesƟgaƟons based on the Bureau of Meteorology’s  idenƟfied 

flood prone towns.   As these are completed, the Authority will 

work with  Councils  to  include  these  flood  invesƟgaƟons  into 

their exisƟng or new planning schemes.   

Delivery 

Prior  to  the  Planning for stronger, more resilient floodplains 

exercise, 65% of exisƟng planning schemes  in the State did not 

contain any flood mapping. These floodplain maps now provide, 

parƟcularly  for  low‐rates  based  Councils,  the  opportunity  to 

beƩer understand where flooding  is  likely to occur within their 

region.   

Through ongoing  collaboraƟon with Councils,  this  exercise will 

result  in  a  significant  increase  in  the  total number of planning 

schemes  that  include  flood  mapping  and  flood  management 

provisions. In turn by understanding and planning for flooding, it 

improves  the  resilience  of  our  built  form  and  encourages  the 

safety and wellbeing for our communiƟes and individuals.  

Flood MiƟgaƟon 

The  Authority  is  acƟvely  working  with  Central  Highlands, 

Balonne  and  Maranoa  Councils  to  help  advise  on  flood 

miƟgaƟon approaches.     The Authority will be supporƟng these 

Councils  to  understand  potenƟal  miƟgaƟon  opƟons  including 

land use responses and structural miƟgaƟon works, prioriƟsing a 

works  schedule  and  idenƟfy  appropriate  funding  sources 

including  the  South  West  Flood  MiƟgaƟon  Fund  and  the 

RoyalƟes for the Regions – Flood Security Scheme.  

Queensland Floods Commission of Inquiry  

On 16 March 2012, the QFCI handed down its final report.   The 

final report  included 177 recommendaƟons across a number of 

areas  including  land use planning, building controls, emergency 

management, mining and  insurance. The work of the Authority 

parƟcularly  in  relaƟon  to Grantham and  the Floodplain project 

was commended by the QFCI.   

On 7 June 2012, the Queensland Government tabled its detailed 

response  to  the  Queensland  Floods  Commission  of  Inquiry 

(QFCoI)  recommendaƟons.   The Authority has been nominated 

as  lead  agency  for  delivery  of  a  number  of  these 

recommendaƟons  specifically  those  relaƟng  to  Chapter  2: 

Floodplain Management.   

A number of key outputs will  result  from  the Authority’s work 

including  the establishment of  the Queensland Flood Portal,   a 

remade Temporary State Planning Policy,  model flood planning 

controls and compleƟon of up to 100 Level 2 invesƟgaƟons prior 

to the end of the year.  
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Land Use Planning and Building Codes Taskforce  

The  Authority  recently  led  a  significant  body  of  work  on 

behalf  of  the  NaƟonal  Land  Use  Planning  and  Building 

Codes  Taskforce  (Taskforce),  a  working  group  of  the 

Standing  Council  on  Police  and  Emergency  Management 

(SCPEM)  reporƟng  to  the  Council  of  Australian 

Governments (COAG).    

The  project  supports  the  NaƟonal  Strategy  for  Disaster 

Resilience  including  a  naƟonwide  review  of  land  use 

planning  and  building  codes  as  they  relate  to  natural 

disasters.  Four reports have now been delivered including a 

Vision Statement, Current State Review, Gap Analysis and a 

Roadmap. The Roadmap outlines the acƟons,  including the 

requirement  for  State  based  Capability  and  Investment 

Plan’s.  The  reports  were  endorsed  by  the  NaƟonal 

Emergency Management CommiƩee on Friday 25 May 2012 

and noted by SCPEM on Friday 29 June 2012.  

The  Taskforce  has  endorsed  the  NaƟonal  Capability  and 

Investment  Plan  template  developed  by  the Authority  for 

use by all  jurisdicƟons. The Capability and  Investment Plan 

will  underpin  the  development  of  a  detailed 

ImplementaƟon Strategy  in each State and Territory.     The 

Queensland  Capability  and  Investment  Plan  is  also 

underway  uƟlising  the  template  delivering  clear  direcƟon 

on the acƟons that Queensland needs to prioriƟse.  

Recovery and ReconstrucƟon Projects  

The Authority has been working with a number of Councils 

and organisaƟons to support specific recovery projects and 

facilitate  state  agency  input  to  streamline  the  approvals 

process.  

Cardwell  Esplanade  and  Marine  Infrastructure  Recovery 
Project 
The  Authority  is  an  acƟve  member  of  the  Cardwell 

Esplanade  and  Marine  Infrastructure  Recovery  Project 

Steering CommiƩee.  On 26 June 2012, the Honourable Jeff 

Seeney  MP,  Deputy  Premier  and  Minister  for  State 

Development,  Infrastructure  and  Planning  announced  the 

$32.47 million  contract  to  reconstruct  Cardwell  had  been 

awarded  to See Civil Pty Ltd.  It  is expected  that works will 

commence in mid‐2012.    

Works  have  also  commenced  on  Dunk  Island  to  restore 

Council  assets within  the  camping  ground.    All works  are 

expected  to  be  completed  prior  to  the  September  school 

holidays.      Works  on  jeƫes  at  both  Dunk  Island  are 

expected to commence in October 2012.  

 

Recovery Projects  
The Authority conƟnually provides assistance  to a number 

of  Councils  supporƟng  the  streamlining  of  development 

applicaƟons  associated  with  recovery  and  reconstrucƟon 

projects.   The Authority is acƟvely supporƟng Brisbane City 

Council with a number of projects and will also support the 

approvals process for the RiverWalk and Ferry Terminals.  
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A  key  success  factor  in  recovery  and  rebuilding  from 

natural disasters  is undertaking structured and planned 

assessments of damage and commencing reconstrucƟon 

as early as possible. 

The devastaƟng weather events  in 2011 underlined  the 

importance  of  gathering  early,  comprehensive  and 

accurate damage assessment  informaƟon on the extent 

of damage as soon as safely possible aŌer the event.    

Assessments  commenced  in  July  2011  and  were 

undertaken  by  the  Authority  and  Building  Services 

Authority staff.    

 

A  total  of  1,400  residenƟal  properƟes  were  damaged 

over the 2012 event period, consisƟng of: 

 832 ‐ Western Queensland Floods 

 145 ‐ Townsville Storm Event 

 108 ‐ Sunshine Coast February Event   

 315 ‐ Sunshine Coast March Event   

 
(Source:  the Authority June 2012) 

 
Upcoming ReconstrucƟon Monitoring: 

 Western floods 

  July 2012  

Sunshine Coast Region Flooding 

  August 2012  

Townsville Storm 

  September 2012  

The aim of DARMsysTM is to ensure the Queensland 

Government has the capability to undertake Ɵmely 

and  accurate  damage  assessments  and  monitor 

the reconstrucƟon effort in a way that enables the 

State  to  respond and  recover as  soon as possible 

from  any  future  disaster  event.  Learn  more  at 

www.qldra.org.au/about/darmsys 

6.2 Damage Assessment and ReconstrucƟon Monitoring ‐ DARMsysTM 

Western Floods Region Flooding Update 

(February 2012 event) 
The Authority has planned  reconstrucƟon audits  for  this  region 

to  be  conducted  in  July  2012  targeƟng  approximately  697 

properƟes.  

Sunshine Coast Region Flooding Update  
(February & March 2012 events)  

The Authority has planned  reconstrucƟon audits  for  this  region 

to  be  conducted  in  August  2012  targeƟng  approximately  200 

properƟes.  

Cyclone Yasi Update (February 2011 event)  

The  Authority  completed  planned  reconstrucƟon  audits  in  the 

Cyclone Yasi region between 18‐21 June 2012.  

Data from the June 2012 Cyclone Yasi region audit indicates that:  

 Of  the  2,665  assessed  in  the  Cassowary  Coast  and 

Hinchinbrook regions, 95.6% (2,548) are no  longer damaged, 

repaired, or have work commenced. This is up from:  

 2,493 in March 2012;  

 2,374 in November 2011;  

 1,882 in September 2011; and  

 1,132 in June 2011.  

 205 properƟes  remain damaged  (190  in Cassowary Coast & 

15  in Hinchinbrook Shire) with 88 having work underway (80 

in Cassowary Coast and 8 in Hinchinbrook Shire).  

 The Authority has no more planned reconstrucƟon audits for 

the Cyclone Yasi region. 

 

Townsville Storm Update (March 2012 event)  
 
The Authority completed planned reconstrucƟon audits in the 
Townsville Storm region between 18‐21 June 2012.  

Data from the June 2012 Townsville Storm region audit indicates 
that:  
 
 Of the 247 buildings assessed for the Townsville Storm, 83.8% 

(207)  are  no  longer  damaged,  repaired,  or  have  work 

commenced.  This  is  up  from  the  162  damaged  from  the 

March event.  

 The  Authority  has  a  planned  reconstrucƟon  audit  for  this 

region  to  be  conducted  in  September  2012,  targeƟng  65 

properƟes.  

(Source:  the Authority June 2012) 
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Appendix A: Local Government Areas by Region 

Region  Local Government Areas (LGA’s)  

Far North 
Queensland 
(FNQ) 

  Aurukun Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Cook Shire Council  
 Croydon Shire Council  
 Etheridge Shire Council  
 Hope Vale Aboriginal Shire Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Mapoon Aboriginal Shire Council  
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Pormpuraaw Aboriginal Shire Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  

North 
Queensland 
(NQ) 

 Burdekin Shire Council   
 Burke Shire Council  
 Carpentaria Shire Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Doomadgee Aboriginal Shire Council  
 Flinders Shire Council  
 Hinchinbrook Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Palm Island Aboriginal Shire Council  
 Richmond Shire Council  
 Townsville City Council  

Central 
Queensland 
(CQ) 

 Banana Shire Council  
 Barcaldine Regional Council  
 Barcoo Shire Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Central Highlands Regional Council  
 DiamanƟna Shire Council  
 Gladstone Regional Council  
 Isaac Regional Council  
 Longreach Regional Council  
 Mackay Regional Council  
 Rockhampton Regional Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  

Southern 
Queensland 
(SQ) 

 Balonne Shire Council  
 Bulloo Shire Council  
 Bundaberg Regional Council  
 Cherbourg Aboriginal Shire Council  
 Fraser Coast Regional Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Maranoa Regional Council  
 Murweh Shire Council  
 North BurneƩ Regional Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council  

South East 
Queensland 
(SEQ) 

 Brisbane City Council  
 Gold Coast City Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Moreton Bay Regional Council  
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 Sunshine Coast Regional Council  
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