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Message from the Chief ExecuƟve Officer 
 
 

Major General Richard Wilson AO 
Chairman 
Queensland ReconstrucƟon Authority 
 

 
 
Dear Major General Wilson  
 
It  is  with  pleasure  that  I  present  the May  2013 Monthly  Report  –  the  twenty‐seventh  report  to  the  Board  of  the  Queensland 
ReconstrucƟon Authority (the Authority). 

The Authority was established under the Queensland ReconstrucƟon Authority Act 2011 following the unprecedented natural disasters 
which  struck  Queensland  over  the  summer  months  of  2010‐11.  The  Authority  is  charged  with  managing  and  coordinaƟng  the 
Government’s program of infrastructure renewal and recovery within disaster‐affected communiƟes, with a focus on working with our 
State and local government partners to deliver best pracƟce expenditure of public reconstrucƟon funds.  

Following the widespread damage caused by ex‐Tropical Cyclone Oswald in early 2013, the jurisdicƟon of the Authority was expanded 
by the Queensland ReconstrucƟon Authority Amendment Bill 2013 to cover this and other disaster events which occurred in the 2012‐
13 disaster event period, provide the Authority with a stronger focus on community resilience and extend the term of the Authority 
unƟl 30 June 2015. 

The Authority  conƟnues  to monitor  the progress of  reconstrucƟon  and provide  the  resourcing  and  support necessary  to build  the 
momentum  of  reconstrucƟon  from  past  and more  recent  disaster  event whilst  also  enhancing  the  resilience  of  communiƟes  for 
potenƟal disasters.  

The May report is provided following compleƟon of the Authority’s February 2013 quarterly review of damages esƟmates. The review 
was undertaken in accordance with the State budget cycle and involved a complete review of the program of each local government 
authority (LGA) and State agency for works arising from disaster events managed by the Authority. Given its Ɵming, the review included 
the first esƟmaƟon of  the  funding  required  for  restoraƟon and  recovery  from Tropical Cyclone Oswald and other disaster events of 
early 2013. 

Recovery from the events of early 2013 is forecast to cost more than $2.5 billion and adds to the significant costs from other natural 
disasters impacƟng the State in recent years. Inclusive of the 2013 events, the Authority’s total program of works has now been revised 
to $14.5 billion.   

The May report provides an update on the progress of the total program of works managed by the Authority.  Of the revised esƟmated 

$14.5 billion program value, $11.2 billion has now been administered comprising: 

 $949.0 million of works is in ‘Works under Assessment’; 
 $2.7 billion of works is in ‘Works in Market’; and 
 $7.5 billion of works is in ‘Works in Progress or Delivered’. 

  
The May report also provides an update on the progress of the five funcƟonal recovery groups established in February 2013 under the 
Queensland 2013 Flood Recovery Plan (Recovery Plan) in response to the damage impacts of Tropical Cyclone Oswald. The report also 
provides an update on the $80 million jointly funded program for beƩerment projects open to LGAs affected by the 2013 events. 

I  commend  the  report  to  you  and  recommend  its  release  to  the  Minister  and  the  public  pursuant  to  SecƟon  41  of  the 
Queensland ReconstrucƟon Authority Act 2011. 

 

Yours sincerely 

 

 

 

 

 

 
 
Graeme Newton  
Chief ExecuƟve Officer  
Queensland ReconstrucƟon Authority 
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1.1 Background 

Between November 2010 and April 2011, Queensland was struck by a series of natural disasters. Extensive flooding caused by periods 

of extremely heavy  rainfall, destrucƟon  caused by a number of  storm  cells  including Cyclones Tasha, Anthony and  Severe Tropical 

Cyclone Yasi and subsequent monsoonal flooding, resulted in all of Queensland being declared as disaster affected. 

On 21  February 2011  in  response  to  the disaster events,  the Queensland Government established  the Queensland ReconstrucƟon 

Authority  (the Authority) under  the Queensland ReconstrucƟon Act 2011. The Authority’s  role was subsequently extended  to cover 

historical  and  conƟnuing  disaster  events  in Queensland  and,  on  26 September  2012,  the  State Government  announced  the  iniƟal 

extension of the term of the Authority’s operaƟons to June 2014. 

The Authority has since been given responsibility to administer Natural Disaster Relief and Recovery Arrangements  (NDRRA)  for the 

large scale natural disaster caused by Tropical Cyclone Oswald in late January 2013 and addiƟonal events which have occurred in the 

2012‐13 disaster event period. The Queensland ReconstrucƟon Authority Amendment Bill 2013 was passed on 14 February 2013  to 

expand  the  jurisdicƟon of  the Authority  to  include  these  recent events, provide  the Authority with a  stronger  focus on community 

resilience and extend the term of the Authority to 30 June 2015.  

1.2 Purpose 
The Authority’s mission is to reconnect, rebuild and improve Queensland communiƟes and its economy. 

The Authority  is charged with managing and coordinaƟng  the Government’s program of  infrastructure renewal and recovery within 

disaster‐affected  communiƟes,  with  a  focus  on  working  with  our  State  and  local  government  partners  to  deliver  best  pracƟce 

expenditure of public reconstrucƟon funds.  

The Authority operates with reference to recovery and reconstrucƟon plans established by the State in response to the 2011 disaster 

events and more recently following Tropical Cyclone Oswald. The Queensland 2013 Flood Recovery Plan (Recovery Plan), approved on 

25  February  2013,  provides  strategic  guidance  for  the  coordinaƟon  and management  of  recovery,  reconstrucƟon  and  community 

resilience acƟviƟes undertaken across the State aŌer Tropical Cyclone Oswald.  

Five funcƟonal recovery groups have been established under the Recovery Plan to manage and coordinate recovery iniƟaƟves across 

impacted regions.  The Authority provides support to, and reports on progress of the groups against their key tasks with decentralised 

responsibility for delivery across responsible agencies for each funcƟonal recovery group.  The funcƟonal recovery groups follow from 

the lines of reconstrucƟon established following the 2011 disaster events, the key tasks of which are now substanƟally complete. 

1.3 Timing 

The focus of the reconstrucƟon effort for the program of works exisƟng prior to Tropical Cyclone Oswald has shiŌed from approving 

submissions to ensuring project delivery, with the bulk of reconstrucƟon work occurring over the next 18 months.  

Whilst maintaining  focus on  the  enƟre program,  the Authority’s  immediate prioriƟes  are  currently on  assisƟng  councils  and  State 

agencies progress their remaining program of works for events from the 2010 disaster period as well as fast‐track the gathering of data 

and progress to reconstrucƟon works from the recent 2013 events.  

Following Tropical Cyclone Oswald, the Authority is supporƟng the State’s response to reconstrucƟon with a focus on streamlining the 

submission and applicaƟon approval process and then ensuring project delivery to complete the associated reconstrucƟon work with 

an emphasis on improving the resilience of communiƟes for potenƟal disaster events.  

1.0 IntroducƟon 

Source: the Authority at February 2013 
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2.2 BeƩerment funding 

On  8  February  2013,  the  Queensland  Government  signed  the  National  Partnership  Agreement  (NPA)  with  the  Commonwealth 
Government which  recognised  the need  for  a more  streamlined process  for  the  approval  of Betterment  funding.  The Queensland 
Government  announced  a  $40  million  commitment  to  Betterment  funding  which  will  match  the  Commonwealth  Government 
contribution, resulting in the establishment of the $80 million Betterment Fund. 
 
The Betterment fund is available to LGAs that have been declared for NDRRA assistance for Tropical Cyclone Oswald for the restoration 
or  replacement  of  essential  public  assets  to  a  more  disaster  resilient  standard  than  their  pre‐disaster  standard.  The  intent  of 
betterment  is to  increase the resilience of communities to natural disasters, while at the same time reducing  future expenditure on 
asset restoration, reducing incidents, injuries and fatalities and improving asset utility during and after natural disasters. 
 
Where a damaged asset  is approved as a betterment project,  the normal cost of  restoring or  replacing  the asset  to  its pre‐disaster 
standard will continue to be funded under Category B of NDRRA assistance and the  incremental cost to  ‘better’ the asset to a more 
disaster‐resilient standard will be financed from the Betterment fund.  
 
Expressions of Interest (EOI) have been received by the Authority from 48 councils for a range of betterment projects. 
 
Based on the prioritised list of EOIs, the Authority is currently identifying those projects with the potential to best meet the objectives 
of Betterment from the available pool of funding. 
 
Relevant  LGAs  are being  invited  to  submit more detailed  information  for  the preferred betterment projects. Where  an  LGA has  a 
priority or  shovel  ready project, additional  information was able  to be  supplied  in  the EOI  to accelerate  the process  to delivery.  In 
addition to the normal NDRRA submission assessment process, the Authority is considering the financial and non‐financial benefits of 
the  betterment  proposal  such  as  possible  prior  damage,  loss  of  availability  and  its  impact  on  economic  or  social  factors  of  the 
community. 

2.3 NDRRA Category C & D measures 

The State Government  in conjunction with the Commonwealth have activated a range of jointly‐funded Category C and Category D 
NDRRA relief measures to alleviate distress due to the impact of Tropical Cyclone Oswald. The measures are summarised below: 

 Community Recovery Package ‐ $5 million (Category C) 
Funding  for community development officers  in  the hardest hit communities of Bundaberg and North Burnett,  support  for 
mental health services and a flexible fund that assists communities to implement engagement and development activities. 

 
 Clean Up and Recovery program ‐ $10 million (Category D) 

Program to assist primary producers to clear debris and restore fencing in the worst affected areas; to maintain workers while 
income  generating  activities  are  reduced  and  to  clear  debris  from  watercourse  that  poses  a  hazard  to  downstream 
infrastructure and activities. 

 
 Environmental Recovery program ‐ $10 million (Category D) 

Program to fund existing programs to conduct flood specific clean up and soil conservation work following the 2013 flooding. 
 
 Industry Recovery Officers ‐ $1.5 million (Category D) 

Placement of Industry Recovery Officers to assist business and primary producers recover from flooding. 
 
 Enhanced concessional loans and grants ‐ $3 million (Category D) 

Loans of up  to $650,000  (with a grant component of up to $50,000) are available  to applicants  that have suffered extreme 
damage such that the existing concessional loan and recovery grants under NDRRA category B and C are insufficient to support 
recovery. 

 
 Rural Financial Counselling Services ‐ $1.5 million (Category D) 

Provision of financial planning advice for rural businesses and primary producers to assist in the recovery of local economies 
following the disaster. 

 
In  addition,  the  State Government  and Commonwealth have  agreed  to  extend  the Day  Labour  Trial  (Category D), which  enables 
councils to deliver restoration works with their own workforce on condition that they provide evidence of savings in both time and 
cost. 
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3.0 Framing the Challenge 

3.1 Events managed by the Authority 

 2010‐2011 natural disaster events managed by the Authority: 

 Queensland  Flooding  and  Tropical  Cyclones  Tasha             

and Anthony, November 2010 to February 2011 

 Severe Tropical Cyclone Yasi on 2 February 2011 

 Queensland Monsoonal Flooding Event, 

28 February 2011,  

 South West Flooding, April 2011 

2011‐2012 natural disaster events managed by the Authority: 

 Queensland Bushfires, August to October 2011 

 Localised  Heavy  Rainfall  Northern  Queensland, 

October 2011 

 Southern Queensland  Flooding, November  to December 

2011 

 South  East  Queensland  Heavy  Rainfall  and  flooding,        

23‐ 26 January 2012 

 Western  Queensland  Tropical  Low,  27  January  to 

February 2012 

 Far Northern Queensland Tropical Low, 3‐4 February 2012 

 North  Coast  Queensland  Storms  and  flooding                        

and East Coast Hybrid Low, 24 February ‐ 7 March 2012 

 Northern and Far Northern Queensland Heavy Rainfall & 

flooding, 15 March 2012 

 East Coast Low, 22 March 2012 

2007‐2010  natural  disaster  events managed  by  the  Authority 

that have open submissions for damage: 

 South  East  and  North  Coast  Queensland  East  Coast  Low, 

August 2007 

 South  West  Queensland  storms  and  flooding,           

23‐30 November 2007 

 Central  Western  Queensland  storms  and  flooding,           

22‐30 December 2007 

 South East Queensland East Coast Low, 27 December 2007 ‐ 

7 January 2008 

 Queensland Monsoonal flooding, January 2008 

 Queensland Monsoonal flooding, February ‐ March 2008 

 South West Queensland flooding, June 2008 

 Queensland  storms  and  associated  flooding,           

16‐22 November 2008 

 Queensland  Monsoonal  flooding  and  Tropical  Cyclone 

CharloƩe and Ellie,  January ‐ February 2009 

 South East Queensland Low, May 2009 

 Queensland Bushfires, September – October 2009  

 South West Flooding, 20 – 25 November 2009  

 Northern,  Central  and  South West  Queensland  Flooding,   

22 December 2009 to 8 January 2010 

 Queensland  Monsoonal  Flooding  and  Tropical  Cyclones 

Olga, Neville, Ului and Paul, January to April 2010 

 South  West  Queensland  Low  and  Associated  Flooding, 

September 2010  

 2010 South East Queensland Flooding, 9‐12 October 2010  

 2012‐2013 natural disaster events managed by the Authority: 

 South West Queensland Wildfires, 21 December 2012  

 Far  Northern  Queensland  Bushfires,  late  October  ‐ 

December 2012 

 Tropical  Cyclone  Oswald  and  Associated  Rainfall  and 

Flooding, 21‐29 January 2013 

 Central and Southern Queensland Low,  

25 February ‐ 3 March 2013 

The Authority has responsibility to administer NDRRA relief measures for historical and conƟnuing disaster events in Queensland.  

The Authority currently manages and coordinates the  infrastructure reconstrucƟon and recovery  for 17 disaster events acƟvated  for 

NDRRA relief measures since the Authority’s establishment in February 2011 and the remaining program of works for an addiƟonal 16 

disaster events which occurred prior to the Authority’s establishment. 
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3.2 Queensland 2013 Flood Recovery Plan 

The Recovery Plan has been prepared to set the framework for the recovery from the flood and damage impacts of Tropical Cyclone 

Oswald.  The  aim  of  the plan  is  to  assist  affected  communiƟes  to  get back  on  their  feet  as  quickly  as possible while  ensuring  the 

effecƟve and efficient employment of limited resources. 

The Recovery Plan establishes  the context  for  recovery at  the State and  local  levels of government  through seƫng  the governance 

framework  and  providing  strategic  guidance  for  the  coordinaƟon  and  management  of  recovery,  reconstrucƟon  and  community 

resilience acƟviƟes of those areas impacted by Tropical Cyclone Oswald. 

The Recovery Plan also sets the context for improved enhancement of resilience and aims to improve the State’s ability to withstand, 

and bounce back from, future natural disaster events. 

The  plan  coordinates  the  prioriƟsaƟon  and  alignment  of  resources  from mulƟple  sources  to  support  the broad  range  of  recovery 

acƟviƟes. These acƟviƟes are being undertaken across three phases as set out in Figure 3.2.1. 

Figure 3.2 Three phases of operaƟon ‐ Queensland 2013 Flood Recovery Plan 

The Recovery Plan also establishes the structure for recovery acƟviƟes from Tropical Cyclone Oswald. 

Disaster Recovery Coordinators have been appointed  to  coordinate disaster  recovery efforts  in  three  regions  that were  created  in 
response to the devastaƟon brought by the event: 

 Northern Queensland Region— Don Cousins 

 Bundaberg/North BurneƩ Region—Deputy Commissioner BreƩ PoinƟng APM 

 Southern Queensland Region— Bill Mellor 
 

The composiƟon of the three regions is set out in Appendix C. 

FuncƟonal recovery groups, led by relevant State agencies, have also been established to effecƟvely manage and coordinate recovery 
iniƟaƟves across impacted regions. The roles and responsibiliƟes of each funcƟonal recovery group, together with the key performance 
metrics used to measure the rate of recovery progress, are set out  in the Recovery Plan and summarised in SecƟon 3.3. 

The Authority  provides  support  to  the Disaster  Recovery  Coordinators  and  reports  on  progress  of  the  funcƟonal  recovery  groups 
against their key tasks.  

Phase 1 ‐ Post impact and early recovery

29 January 2013

Immediate recovery   
operations

Response activities

Development of recovery 
strategies, engagement  and 
consultation with supporting 
agencies

Implementation of the 
Queensland 2013 Flood 
Recovery Plan.

Phase 2 ‐ Recovery and reconstruction

Conclude  prior  to 30 June 2015

Undertake functional  activities

Deliver resources  and services  
to recover and rebuild disaster 
affected regions

Monitor recovery activities  and 
adjust functional  recovery plans  
to align with dynamic nature of 
recovery efforts.

Develop  initiatives  and 
strategies  to enhance resil ience 

to the risks  of future disasters.

Phase 3 ‐ Transition

Commence prior  to 30 June 2015

Return outstanding recovery 
tasks  to departmental  
management  arrangements.

Progressive handover of 
recovery responsibilities  to 
state and local  government 
agencies, non‐government 
organisations and industry 
sectors.

Reporting will occur throughout  the three phases

Figure 3.2.1 Three phases of operaƟon ‐ Queensland 2013 Flood Recovery Plan 
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3.3 FuncƟonal Recovery Groups 

The  Recovery  Plan  provides  a  broad  overview  of  each  funcƟonal  recovery  group’s  roles  and  responsibiliƟes  and  sets  out  the  key 
performance metrics used  to measure each group’s progress. An update on  the progress of each  funcƟonal  recovery group against 
their key performance metrics is set out in this secƟon of the report. 

3.3.1 Human and social 

The  Human  and  Social  funcƟonal  recovery  group  coordinates  the  efficient  and  effecƟve  delivery  of  human  and  social  recovery 
acƟviƟes.  These  acƟviƟes  include  the  provision  of  financial  assistance  and  personal  support  services  for  individuals,  families  and 
communiƟes.  

The  status of  the key metrics being monitored by  the Human and Social Recovery Group  in  relaƟon  to  the  recovery  from Tropical 
Cyclone Oswald has been reported by the group at 26 April 2013 as follows: 

Displaced households 

Figure 3.3.1.1 below  shows  647  applicaƟons  were  received 
from  displaced  households  seeking  housing  assistance.  Of 
these: 

 250 have been assisted into temporary accommodaƟon 

 396  requests  have  been  met  through  other  means 
(alternate housing soluƟon found, returned to own home, 
insurance company assisƟng) 

 one request is pending. 

Personal Hardship Assistance Schemes (PHAS) 

PHAS comprises EHCG, SAG and ESSRG. 

At  26  April  2013,  5,475  applicaƟons  have  been  received 
across the three categories of PHAS. Of these: 

 3,934 have been assessed as payable 

 1,045 have been assessed as not payable  

 496  applicaƟons  are  currently  being  processed  or 
addiƟonal supporƟng  informaƟon  is being sought from 
applicants. 

Of  the 679 SAG applications  received, 500 applications have 
been referred to QBuild or other specialists to determine the 
relevant scope of works as part of the assessment process. Of 
these,  416  (83%)  scope  of  works  reports  have  been 
completed. 

Of the 333 ESSRSG applicaƟons received, 45 are payable and 
259  are  being  assessed  for  eligibility.  Final  assessment  and 
payment of the ESSRSG takes Ɵme due to finalising the SAG 

(Source: DLGCRR at 26 April 2013) 

Figure 3.3.1.1 Displaced households seeking assistance 

Requests for assistance met through other means

Other assistance into temporary accommodation

Provided bond loan/rental grant

Allocated social housing

396
125

57

68

Human and social Metric Status

Number of grant appl ications 4,463

Number of grant appl ications  assessed 4,413

Number of grant appl ications  assessed as  payable 3,777

Number of grant appl ications  paid 3,419

Number of grant appl ications 679

Number of grant appl ications  under assessment 187

Number of grant appl ications  assessed 492

Number of grant appl ications  assessed as  payable 112

Number of grant appl ications 333

Number of grant appl ications  under assessment 259

Number of grant appl ications  assessed as  payable 45

Number of grants  pa id 29

Number of new cl ients  receiving support from NDRRA funded services
To commence July 

2013

Number of hours  of service  provis ion by NDRRA funded services
To commence July 

2013

Number of displaced households  seeking hous ing ass is tance 647

Number of households  ass is ted 646

Number of appl ications  under assessment 1

1.  All Essential Household Contents Grant (EHCG) 
applications assessed and paid when eligible 

5. All displaced households seeking housing assistance are 
assessed for housing need and referred to appropriate 

housing services.

4. Communities are supported by additional ‘counselling, 

other’ services

2.  All Structural Assistance Grant (SAG) applications 
assessed

3. All Essential Services Safety and Reconnection Scheme 

Grant (ESSRSG) applications paid when eligible
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3.3.2 Economic 

The Economic  recovery group  coordinates  the efficient and effecƟve planning and  implementaƟon of economic  recovery acƟviƟes. 
These acƟviƟes  include advice on  the economic  impacts of  current disaster events and  the group also provides  informaƟon on  the 
needs of local government and industry in responding to the events and geƫng the economy back to full producƟon. 

The  status of  the  key metrics being monitored by  the Economic Recovery Group  in  relaƟon  to  the  recovery  from Tropical Cyclone 
Oswald has been reported by the group at 27 March 2013 as follows: 

Economic Recovery IniƟaƟves 

The State  has been involved in the following:  
 

 working with  the Bundaberg Enterprise Centre and Bundaberg 
Regional Council  to deliver  a  ‘Business ConƟnuity’ program,  a 
series of workshops on  relevant maƩers  for businesses  in  the 
region 

 parƟcipaƟng  in  local economic  recovery meeƟngs across all of 
the impacted local governments 

 conƟnuing  to encourage businesses  in  the Laidley and  Ipswich 
areas to parƟcipate in the Mentoring for Recovery iniƟaƟve. 

The  Local  Government  Traineeship  Strategy  is  underway,  with 
Bundaberg  Regional  Council  given  approval  for  two  traineeship 
posiƟons  to  commence  immediately.  The  Local  Government 
Authority of Queensland (LGAQ), which is delivering the program for 
government,  will  conƟnue  to  work  with  impacted  councils  to 
determine  the appropriate number of  trainees and  locaƟons by  the 
end of May 2013. 
 

Primary producers 

The  Department  of  Agriculture,  Forestry  and  Fisheries  (DAFF) 
delivered  a  number  of  technical  workshops  in  the  worst  affected 
areas  in  March.  These  workshops  provided  informaƟon  to 
landholders  on how  to bring  their paddocks back  to producƟon  as 
soon as possible. 

Eighteen  Industry  Recovery  Officers  have  been  appointed  through 
the  Queensland  Farmers’  FederaƟon  to  help  impacted  primary 
producers  and  businesses  across  seven  industry  groups  with  their 
recovery  planning,  and  a  financial  advisor  has  been  appointed  to 
provide financial advice to rural businesses and primary producers. 

(Source: DLGCRR at 25 April 2013) 

Tourism 

On  10  April  2013,  Tourism  and  Events  Queensland  (TEQ) 
launched the 2013 Events Flood Assistance Program, making 
financial assistance available  to  support  community events 
in  flood  affected  areas.  TEQ  is  also  in  the  process  of 
developing  a  specific  tourism  markeƟng  campaign  for 
Bundaberg. 

A  ‘Rise  and  Shine’ music  tour  to 10 flood  affected  regions 
across the State commenced on 4 May 2013. This  iniƟaƟve 
to  improve community  resilience and connecƟon  is part of 
the Queensland Music FesƟval. 

 

NDRRA financial assistance 

As  set  out  in  the  table  above  and  Figure  3.3.2.1  below, 
$15.5 million of NDRRA Category B, C and D grants and loans 
has  been  provided  to  1,612  primary  producers,  604  small 
businesses and 73 non‐profit organisaƟons. 

Figure 3.3.2.1 Grants approved ‐ Tropical Cyclone Oswald 

0
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Small business Primary producers Non‐profit organisations

To
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Cat D

Cat C

Cat B

Economic Metric Status

1.  Coal exports (Coal 
Export Tonnage)

Data  i s  sourced from the  monthly Queens land 

Coal  Transport Report. This  report provides  an 

overview of Queens land coal  exports  and coa l  

transport sys tem performance.

Queens land coal  exports  during March 2013 tota l led 14.03Mt. Throughput 

in March 2013 increased by 4.8% on February 2013, and represented an 

11.7% increase  on March 2012. This  i s  a  state‐wide  measure  and so can 

only be  used as  a  broad indicator of overa l l  hea lth of the  economy, rather 

than reflecting the  recovery of speci fic regional  industries . However, the  

current figures  can be  cons idered to represent a  sol id recovery.

2.  NDRRA Financial 
assistance

Categories  and amount of funding approved 

Range  of Category C and Category D measures  activated to al leviate  

distress  due  to the  impact of Tropica l  Cyclone  Oswald ‐ see  Section 2.3.

Cat B loan approva ls :

‐ $0.303 mil l ion to 3 primary producers

‐ $0.030 mil l ion to 1 smal l  bus iness

Cat C grant approvals :

‐ $4.063 mil l ion to 603 smal l  bus inesses

‐ $9.657 mil l ion to 1,606 primary producers

‐ $0.478 mil l ion to 73 non‐profi t organisations

Cat D loan‐grant approva ls :

‐ $0.957 mil l ion to 3 primary producers

See  Figure 3.3.2.1
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3.3.3 Environment 

The  Environment  recovery  group  coordinates  the  efficient  and  effecƟve  planning  and  implementaƟon  of  environment  recovery 
acƟviƟes. These acƟviƟes  include advice on  the measures  required  to achieve environmental  recovery and  to monitor and provide 
advice on  current  and potenƟal  environmental  and  cultural heritage  issues.  It  also  facilitates  informaƟon  exchange  and maximises 
efficient  allocaƟon  of  resources  towards  recovery.  A  key  focus  is  to  progress  strategies  to  reduce  future  impacts  on  the  natural 
environment, in both urban and rural landscapes, focussing on long term resilience and sustainability.  

The status of the key metrics being monitored by the Environment Recovery Group  in relaƟon to the recovery from Tropical Cyclone 
Oswald has been reported by the group at 10 May 2013 as follows: 

2. Sewage treatment and water supply 

All 122 sewage treatment plants, water treatment plants and 
sewage  pump  staƟons  affected  by  the  Tropical  Cyclone 
Oswald event have now been recovered. 
 

3. Mining operaƟons 

35 Queensland mines have conducted mine water releases as 
a result of the Tropical Cyclone Oswald event, comprising 28 
of  the  45  coal mines  in  the  Fitzroy  Basin,  one mine  in  the 
Burdekin and six mines in southern Queensland. 

At 29 April 2013: 

 Fitzroy Basin ‐ one mine conƟnues to release water 
 Burdekin ‐ one mine conƟnues to release water 
 Southern Queensland ‐ no mines are releasing water. 

 

Clean‐up and recovery program 

Regional ConsultaƟve CommiƩees have now been established 
and  are  working  with  natural  resource  bodies  to  idenƟfy 
priority environmental clean‐up projects. 

 

(Source: DLGCRR at 29 April2013)  

Above: Queensland Parks & Wildlife ranger clears Ɵmber 
from Mon Repos Beach, an important loggerhead turtle 

rookery. (Courtesy www.npsr.qld.gov.au) 

Above: One of several large landslides that have closed the 
track to Mt Cordeaux, Main Range NaƟonal Park.  

(Courtesy www.npsr.qld.gov.au) 

* returned to compliance with their relevant environmental authority regarding water releases.  

1. NaƟonal parks 

266  (45%)  of  Queensland’s  naƟonal  parks,  conservaƟon  parks, 
state  forests and  resource  reserves were affected by  the Tropical 
Cyclone Oswald event. Of these, 124 were subject to closure. 

Current  esƟmaƟon  of  damage  costs  to  naƟonal  parks  is 
$6.25 million with assessments sƟll conƟnuing.  

At 10 May 2013: 

 230 (86.5%) protected areas have been recovered 

 28 (10.5%) protected areas have been parƟally opened 

 only  8  (3.0%)  protected  areas  remain  closed  or  are 
inaccessible. Figure 3.3.3.1 

Protected  areas  that  remain  closed  have  sustained  significant 
damage  to  roads  and  associated  infrastructure,  and  work 
conƟnues to have them safely reopened as soon as possible.  

Environment Metric Status

1. National parks National  parks  affected by this  event to re‐open for 

conservation management 

266 (45%) affected

258 recovered or partia l ly opened

2. Sewage treatment and water 

supply

Sewage treatment plants  (STP) and water treatment plants  

(WTP) affected by this  event return to compliance with their 

relevant environmental  authorities

122 affected

122 recovered

3. Mining operations
Mining operations  affected by this  event return to compliance 

with their relevant environmental  authorities. 

35 have  conducted mine  water releases

33 have  returned to compl iance*

Figure 3.3.3.1 Affected NaƟonal Parks 

National Parks recovered

National Parks partially open

National Parks closed
230

28

8
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3.3.4 Building  

1.  Provision  of  immediate  and  longer‐term  temporary 
accommodaƟon  ‐  Number  of  displaced  households  seeking 
housing assistance is covered in the Human and Social secƟon. 

Immediate accommodaƟon provided consisted of: 

 2  fully  serviced  camps  (40 and 300 beds) established  in  the 
week commencing 27 January 2013 

 300 beds ‐ camp since closed on 28 February 2013 

 40 beds ‐ camp since closed on 13 March 2013. 

Longer  term  temporary  accommodaƟon  (approximately  6  to 
12 months) was established in the first weeks of the flood event: 

 Bundaberg  (Finemore  Caravan  Park)  –  77  beds  of modular 
units 

 Mundubbera  (Three  Rivers  Caravan  Park)  –  58  beds  of 
modular units 

 Gayndah  (Showgrounds  and  Riverside  Caravan  Park)  –          
22 beds of modular units. 

The Department of Housing and Public Works (DHPW) is currently 
undertaking a  review  to address  future accommodaƟon opƟons 
for some residents. 
 

2. Provision of assistance and advice to building client agencies ‐ 
At 30 April 2013, there were 99 significantly affected State public 
buildings and all 99 had been restored to service (are operaƟonal 
or operaƟng  from  temporary accommodaƟon) with 44 currently 
having repairs in progress. 

3. Provision of building advice and  informaƟon ‐ The Building 
Services Authority (BSA) has reported that: 

 3,000  informaƟon (rebuilding and cleaning) kits have been 
handed out to the community 

 113 technical inspecƟons have been conducted 

 a consumer show was held with 70 aƩendees 

 the  BSA  website  has  been  updated,  and media  releases 
were published providing BSA contact and website details 

 BSA has  commenced  compliance  audits  in  the Bundaberg 
and Wide Bay BurneƩ to check contractor compliance and 
standards of work. 

 

4.  Provision  of  advice  to  recovery  supply  chain  ‐  Status 
updates have been provided by  industry  representaƟves  from 
BSA, Queensland Master Builders AssociaƟon (QMBA), Housing 
Industry  AssociaƟon  (HIA)  and  Insurance  Council  of  Australia 
(ICA)  at  the  BRG meeƟng  on  15  April  2013.  No  issues  were 
raised for escalaƟon. 
 

5.  ParƟcipaƟon  in  future  planning  forums  ‐  Status  updates 
have  been  provided  by  industry  representaƟves  from  BSA, 
QMBA, HIA and ICA. 

(Source: DLGCRR at 30 April 2013) 

The Building recovery group coordinates the efficient and effecƟve informaƟon exchange, issues idenƟficaƟon and resoluƟon between 
government agencies, building industry and insurance providers to ensure the efficient and prioriƟsed use of available resources. 

The status of the key metrics being monitored by the Building Recovery Group in relaƟon to the recovery from Tropical Cyclone Oswald 
has been reported by the group at 30 April 2013 as follows: 

1 Significantly affected is defined as water 100mm over the floor level or serious structural damage and loss to related assets. 
2 Data provided refers to significantly affected public buildings which include schools and early childhood centres; ambulance, police and fire staƟons; hospitals; 
government employee accommodaƟon and social housing. 

Building Metric Status

Timely procurement of adequate  numbers  of accommodation units
On track

see  below

Number of displaced households  seeking hous ing ass is tance
On track

see  below

Number of households  ass is ted into temporary accommodation
On track

see  below

Number of s igni fi cantly affected State  publ ic bui ldings  and extent of damage  
1 99

Number of s igni fi cantly affected State  publ ic bui ldings  repaired/restored to 

service  
2 99

Signi fi cantly affected State  publ ic bui ldings  with repa irs  in progress 44

Bui lding Services  Authori ty (BSA) webs i te  updated with factsheets  relevant to 

natura l  disaster recovery

On track

see  below

Regular s tatus  updates  by Industry Associations  to Bui lding Recovery Group 

(BRG) Sub Committee

On track

see  below

4.  Provis ion of advice  to the  recovery supply chain including 

     contractors , subcontractors  and materia l  suppl iers  
Regular s tatus  updates  by Industry Associations  to BRG Sub Committee  

On track

see  below

5.  Participation in future  planning forums  and discuss ion

      panels
Regular s tatus  updates  by Industry Associations  to BRG Sub Committee

On track

see  below

1.  Provis ion of immediate  and longer‐term temporary

     accommodation

3.  Provis ion of bui lding advice  and information to support

      the  community in i ts  recovery

2.  Provis ion of ass is tance  and advice  to bui lding cl ient

      agencies  to support the  repa ir and restoration of State

      publ ic bui ldings
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3.3.5 Roads and transport 

The Roads  and Transport  recovery group  coordinates  the efficient  and effecƟve delivery of  road  and  transport  recovery  acƟviƟes. 
These acƟviƟes include input to the development of the Roads and Transport Recovery Program, including idenƟfying prioriƟes. TMR is 
responsible for delivering the state‐controlled roads and transport response, recovery and reconstrucƟon and will engage directly with 
industry and the community on the recovery and reconstrucƟon phases following the natural disaster. 

The status of the key metrics being monitored by the Roads and Transport Recovery Group  in relaƟon to the recovery from Tropical 
Cyclone Oswald has been reported by the group at 2 May 2013 as follows: 

1. Damaged State controlled roads  

TMR has now completed its road recovery phase, clearing, repairing 
and reopening roads affected (but not necessarily damaged) by the 
two natural disaster events  since  January 2013. The  status of  this 
recovery program  is discussed  in detail  in SecƟon  5.2  Progress  of 
State‐controlled roads and highways. 

Current status of affected roads reported from SecƟon 5.2 shows: 

 The  two  natural  disasters  since  January  2013  affected 
7,452kms (22%) of the State’s 33,383kms of state‐controlled 
roads 

 By 2 May 2013, 5,341 kms (72%) of the affected roads have 
been recovered since the events, and only 36km (0.1% of the 
affected roads) remained closed. Figure 3.3.5.1 

The extent of damaged roads requiring more permanent repairs  is 
currently being scoped and the planned reconstrucƟon program will 
be finalised aŌer June 2013.  

 
2. Rail network 

All 3,100 kms (43% of the total rail network) impacted as a result of 
the 2013 events have now been recovered. Figure 3.3.5.2 

(Source: DLGCRR at 2 May 2013 & DTMR at 31 March 2013) 

Roads and Transport Metric Status

Tota l  length of damaged roads  (kms  & %)
see  below

Total  length of damaged roads  under reconstruction (kms)
see  below

Total  length of damaged roads  reconstructed (kms)
see  below

Total  length of impacted/damaged l ines  (kms  & %)
3,100 kms  (43%)

Tota l  length of impacted/damaged ra i l  l ine  recovered (kms)
3,100 kms

1.  Damaged state‐controlled roads to be 

reconstructed (kms)

2.  Kms of rail line

 Impacted/damaged rail line

Above: Flooded Burke Development Road ‐ 19 February 2013 
(Image courtesy TMR) 

Above: Damaged secƟon of the BurneƩ Highway 
(Nanango ‐ Goomeri) at Barambah Creek 

(Image courtesy TMR) 

Figure 3.3.5.2 Queensland Rail Network (kms) 

3,100 

Rail network damaged/now recovered (kms)

Figure 3.3.5.1 State controlled road network affected (kms) 

5,341

2,075

36

Roads recovered without conditions (kms)

Roads open with conditions (kms)

Roads remaining  closed (kms)
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SecƟon four: 

Program Status 
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4.1 Recent developments 

4.0 Program Status 

The Queensland ReconstrucƟon Authority Amendment Bill 2013 was  introduced  into the LegislaƟve Assembly on 13 February 2013 to 

expand  the  jurisdicƟon  of  the Authority  to  include  Tropical  Cyclone Oswald  and  other  events which  have  occurred  in  the  current 

disaster  event period  (2012‐13), provide  the Authority with  a  stronger  focus on  community  resilience  and  extend  the  term of  the 

Authority unƟl 30 June 2015. 

Since the last report, there have been no addiƟonal disaster event acƟvaƟons declared for NDRRA financial assistance.  

4.3 Combined program progress 

At  6  May  2013,  the  combined  program  for  all  events  which  are 

managed by the Authority has progressed as follows: 

 a  cumulaƟve  value  of  $13.6  billion  in  submissions  have  been 

received, represenƟng an increase of $0.3 billion since last month 

 a  cumulaƟve  total of  $10.4 billion has been processed  (72% of 

the  revised  total  program)  represenƟng  an  increase  of 

$0.3  billion  since  last  month.  The  percentage  of  the  program 

processed is lower than last month due to the program esƟmate 

increasing from $12.2 billion to $14.5 billion. 

 a  cumulaƟve  value  of  $7.5  billion  of  the  works  program  is  in 

progress or has been delivered 

 funding  acquiƩed  for  individuals,  small  business,  primary 

producers and chariƟes and non‐profit organisaƟons amounts to 

$453.7 million. 

Source: the Authority as at 1 March 2013 

4.2 Looking forward 

The  focus of  the Authority  for  the program of works exisƟng prior  to Tropical Cyclone Oswald has shiŌed  from  the management of 

applicaƟons to program delivery with ongoing monitoring of progress and the countdown to compleƟon of the reconstrucƟon program 

of works, highlighƟng high performing areas and success stories. 

Whilst maintaining  focus  on  the  enƟre  program,  the Authority’s  immediate  prioriƟes  are  currently  on  assisƟng  councils  and  State 

agencies progress their remaining program of works for events from the 2010 disaster period as well as fast‐track the gathering of data 

and progress to reconstrucƟon works from the recent 2013 events.  

Following Tropical Cyclone Oswald, the Authority will support the State’s response to reconstrucƟon with a focus on streamlining the 

submission and applicaƟon approval process and ensuring project delivery  to  complete  the associated  reconstrucƟon work with an 

emphasis on improving the resilience of communiƟes for potenƟal disaster events.      

Figure 4.3.1 Combined Program Progress* 

*   Following compleƟon of the February 2013 Quarterly Review, the  
combined program progress  reflected  in  the figure above  reflects 
both  the  Authority’s  complete  program  of  works  inclusive  of     
2012‐13  events  and    extension  of  the  Authority’s  term  to 
30 June 2015.  
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4.4 State‐wide pipeline of works  

The Pipeline of works represents the esƟmated cost of all natural disaster events acƟvely managed by the Authority. 

The Pipeline has been recently revised following compleƟon of the Authority’s regular quarterly review process and  includes, for the 
first Ɵme, the impact of Tropical Cyclone Oswald and other 2012‐13 events on the Authority’s program of works.  

Following compleƟon of  the February 2013 quarterly review,  the Pipeline of works  for all events acƟvely managed by  the Authority 
(2009 to 2013) has a revised esƟmated program value of $14.5 billion.  

The events of early 2013 are  forecast  to  cost more  than $2.5 billion and adds  to  the  significant  costs  from other natural disasters 
impacƟng  the State  in recent years. The cost of  the 2012 events  is esƟmated to be over $2 billion and  the disasters of 2010‐11 are  
expected to cost more than $7 billion.  

The State‐wide reconciliaƟon indicates that: 

 $949.0 million of works is in ‘Works under Assessment’; 
 $2.7 billion of works is in ‘Works in Market’; and 
 $7.5 billion of works is in ‘Works in Progress or Delivered’. 

Pipeline of Works DefiniƟons 

Stage  DescripƟon 

Works under Assessment 
ApplicaƟons for packages which are currently under assessment by the Authority or are awaiƟng addiƟonal 

informaƟon from the applicant. 

Works In Market  ApplicaƟons for packages which have been approved by the Authority and are in the tender or contract  process. 

Works in Progress or Delivered  Expenditure on packages in progress or delivered. 

         Source: DTMR at 31 March 2013; Authority at 6 May 2013 

1.  The pipeline represents all open 2009‐2013 events with a cumulaƟve value of $14.5 billion. 
2.  AddiƟonal works may have been conducted but are yet to be reported to the Authority. 
3.  Other SDA and non‐infrastructure encompasses SDAs other than DTMR and non‐infrastructure NDRRA grants received by the Authority. 
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4.5 Program of works expenditure 

Combined program of works expenditure (updated quarterly) 

The figure below represents the monthly expenditure and esƟmated costs for all events managed by the Authority. 

Figure 4.5.1 Combined Program of Works 

Source: the Authority - 28 February 2013 NDRRA Review & 6 May 2013 
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* Iconic projects represent projects that may be complex or of great significance to the local community. 

4.6 Iconic projects* in reconstrucƟng Queensland  

Project  
Value 
($m) 

DescripƟon  Status 

Palm Island 
seawall 

$12.3  The Palm Island foreshore provides the focal point for the island's community. 
It  is the  locaƟon of culturally significant  landmarks and memorials as well as 
the island's community faciliƟes. The seawall in Challenger Bay provides wave 
dissipaƟon and erosion miƟgaƟon.  

Damage to the seawall occurred as a result of Cyclone Yasi in February 2011. 

In early 2012, Palm  Island Aboriginal Shire Council held discussions with the 
Authority  on  an  applicaƟon  being  prepared  for  submission.  This  value 
engineering process resulted  in a decreased submission value from an  iniƟal 
esƟmate of over $20 million to a $12.3 million applicaƟon for restoraƟon of 
several segments of the Island’s protecƟve seawall which had been damaged 
during Tropical Cyclone Yasi.  

The project was not affected by ex‐Tropical Cyclone Oswald. 

Council  has  started  the 
revised program of works.  

UDC  ConsulƟng  Engineers 
have  recently  prepared  an 
opƟons  report  for design of 

the project. 

The  project  is  being 
designed and  is due to start 
construcƟon  in  September 
2013. 

CompleƟon  is  expected  in 
early 2014. 

       

Clump Point 
and Dunk 
Island 
Jeƫes     
(Cat D) 

$5.5  Mission  Beach  and  Dunk  Island  are  tropical  tourist  desƟnaƟons  located 
between Cairns and Townsville. Ferries normally ran daily between the Clump 
Point JeƩy at Mission Beach and the Dunk Island JeƩy.  

The  two  jeƫes are crucial  for  reviving  the area’s struggling  tourism  industry 
and  for providing  the departure point  to  local  resort  islands and  the Barrier 
Reef.  Both  jeƫes  were  severely  damaged  as  a  result  of  Cyclone  Yasi  in 
February 2011. 

$5.5  million  was  provided  for  the  restoraƟon  of  the  jeƫes  as  part  of  a 
$15  million  NDRRA  excepƟonal  circumstances  package  for  the  Cassowary 
Coast region. 

Dunk Island jeƩy is being repaired and the deck rebuilt, with a new extension 
to  reconnect  it  to  a more  stable  locaƟon.  The new  jeƩy  at Clump  Point  is 
being  built  just  south  of  the  exisƟng  structure  and will  be  170m  long,  5m 
wide to accommodate vehicular and pedestrian traffic.  

No material impact occurred to this project as a result of ex‐Tropical Cyclone 
Oswald. 

ConstrucƟon of Clump Point 
jeƩy  is  more  than  30% 
complete.  Seven  sets  of 
piles  have  been  driven  and 
decking  is  in place for six of 
the spans. Work is expected 
to be completed by the end 
of September 2013.  

Dunk  Island  jeƩy  is  90% 
complete and is expected to 
be  opened  to  the  public  in 
June 2013. 

       

Images above showing damage to secƟons of Palm Island the seawall following Tropical Cyclone Yasi. 

Above: Dunk Island extension deck and side view.   Above:  Recent photos showing progress of works on the new Clump Point jeƩy  
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4.6 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Peak Downs 
Highway, 
Mackay/
Whitsunday 

$113.6  TMR  is working  to  reconstruct 59  kms of disaster‐damaged  roads on 
the Peak Downs Highway following the events of 2010‐11. 

The Peak Downs Highway  is a Priority 1  road  in Queensland  and  the 
second most  important  road  in  the  region  aŌer  the  Bruce  Highway, 
carrying heavy traffic to the Bowen Basin Coal fields. 

Between  January  and May  2011,  urgent  repairs were  undertaken  to 
return the road network to pre‐flooding operaƟonal condiƟons. 

ConstrucƟon  acƟviƟes  include  road  stabilisaƟon,  shoulder 
reinstatement, and bitumen re‐surfacing. 

ConstrucƟon works  commenced  in 
2011  and  are  expected  to  be 
complete by mid 2013. 

ReconstrucƟon  works  by  RoadTek 
have  been  completed  with  a 
remaining  secƟon  being 
undertaken by a Golding/OHL Joint 
Venture sƟll being carried out. 

 

       

Gore Highway 
(Toowoomba ‐ 
Millmerran) 

$48.0  The  Gore  Highway  is  a  vital  transport  route  linking  Toowoomba  to 
Goondiwindi and  forms part of  the NaƟonal Highway's Melbourne  to 
Brisbane link. The highway provides access for B‐double transports and 
road trains travelling interstate and also serves as an important link for 
the diverse agricultural sector in the area. 

Large  secƟons  of  the  Gore  Highway  sustained  flood  damage  to 
pavements  and  roadside  drainage,  as well  as  severe  erosion  around 
culverts in the flood events of 2010‐2011.  

FK Gardner and Sons has been contracted to reconstruct about 25 kms 
of  the  highway  between  Toowoomba  and  Millmerran  on  behalf  of 
TMR. The works include shoulder reinstatement, pavement repairs and 
rehabilitaƟon  and  bitumen  resurfacing,  as well  as  repairs  to  culverts 
and roadside drainage. 

Flood damage reconstrucƟon work 
on  the Gore Highway commenced 
in November 2012. 

The project is due to be completed 
by late 2013, weather permiƫng.  

     

Peak Downs Highway – showing damage 
as a result of the 2010‐11 events. 

Above: Primer sealing on a secƟon of the highway.  Above: Peak Downs Highway – completed secƟon. 

Above: Works prior to linemarking in Millmerran.  Above: Completed linemarking in Millmerran. 
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4.6 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

DiamanƟna 
Development 
Road, Boulia 
to Dajarra, 
Central 
Queensland 

$5.4  DiamanƟna Developmental Road  is  located between Boulia  to Dajarra  ‐ 
(80 kms of road), Central Queensland.  

Several  secƟons  of  the  road  were  damaged  as  a  result  of monsoonal 
condiƟons and  torrenƟal rain  from natural disaster events, resulƟng  in a 
high water table over the area for an extended period. 

IniƟal works  to  secƟons of  the  road  including  removal of  surface debris, 
shoulder  resheet/edge  repair,  repair/replace  concrete  baƩer  drainage 
protecƟon were completed in late December 2012.  

IniƟal works were completed  in 

December 2012. 

The dry weather in the west has 
enabled the next reconstrucƟon 
works  projects  to  conƟnue 
uninterrupted  and  are  now 
substanƟally  complete,  ahead 
of schedule. 

       

Callandoon 
Road, 
Goondiwindi 

$7.3  Callandoon  Road  crossing  is  criƟcal  for  access  from  properƟes  on  the 
flood plain of  the Macintyre River and  is an  important access  route  for 
coƩon  and wheat  crops  to  access  the  coƩon  gin  and wheat  depot  in 
Goondiwindi. 

Callandoon Road,  including a major culvert crossing of Callandoon Creek 
about  20kms  west  of  Goondiwindi,  was  damaged  as  a  result  of  the 
Western Queensland flooding event. 

RestoraƟon  includes major pavement and bitumen  repairs  including dig 
outs, insitu stabilisaƟon and shoulder repairs throughout a large majority 
of  the  road.  Works  began  in  September  2011.  The  road  was  again 
affected  by  flooding  of  the  Macintyre  River  in  Nov/Dec  2011.  Work 
resumed in Feb 2012, although addiƟonal rain delayed work once again. 

Much of Callandoon Road was inundated during the 2013 flood event but 
the road has reopened aŌer debris was cleared, revealing minor damage 
to pavement near  the end of  the road. Damage  is mostly  limited  to  the 
shoulder of the road that was exposed to extended  inundaƟon. The first 
creek crossing along Callandoon Road consists of three large box culverts 
which were also inundated for a significant amount of Ɵme. 

Council  is  in  the  process  of 
engaging  a  consultant  to 
determine  the  structural 
integrity of box culvert pieces in 
this  crossing  as  there  has  been 
damage  at  joints  following  the 
2013 flood event. 
 
 

 

Images above showing damage and repair to the culvert on Callandoon Road. Above: damage as a result of recent flooding of 
culverts on Callandoon Road. 

Images above showing progress of reconstrucƟon works on DiamanƟna Development Road. 
Above: damage to a secƟon of 
DiamanƟna Development Road. 
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4.6 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

BCC Riverwalk  
(Cat D) 

$72.0  The  Brisbane  Riverwalk was  a  unique  pedestrian  and  bicycle  path 
which  linked  the  city's CBD with  the  inner  suburb of New  Farm.  It 
also  provided  a  direct  link with  terƟary  educaƟon,  entertainment, 
recreaƟon,  commercial,  community and  residenƟal precincts  in  the 
inner city. 

The floaƟng infrastructure was destroyed by the January 2011 floods 
and the whole structure was subsequently removed.  

The  Brisbane  City  Council  conducted  detailed  public  consultaƟon 
and  consequently  decided  to  replace  the  previously  floaƟng 
walkway with a fixed,  jeƩy‐like 850 metre  long  structure between 
New Farm and the CBD. The walkway will  feature 24 hour  lighƟng, 
separate pedestrian and cyclist paths and shaded rest areas. 

The  detailed  design  of  the  new 
walkway  was  completed  on 
11 December  2012. 

The  tender  to rebuild  the Riverwalk 
was  awarded  to  the  John  Holland 
ConstrucƟon Group in April 2013. 

The new walkway  is expected to be 
completed in mid‐2014. 

 

 

Stokes Bridge, 
Kents Lagoon  
Scenic Rim 

$1.55  Stokes  Bridge  crosses Warrill  Creek  on  Kengoon  Road,  Silverdale. 
Located  approximately  78kms  south‐west  of  Brisbane,  the  bridge 
provides direct access to Cunningham Highway for the residents and 
businesses of Munbilla, Obum Obum and surrounding communiƟes. 
It was  an  older  Ɵmber  bridge,  believed  to  have  been  built  in  the 
1950s  and  represented many  similar bridges  throughout  the  State 
that were damaged in the flood event leaving them in unstable and 
unsafe condiƟons. 

Stokes  Bridge  suffered  severe  damage  to  its  Ɵmber  piers  and 
significant soil erosion at its abutments, resulƟng in an embankment 
being undermined and collapsing. ConstrucƟon  involved demoliƟon 
of exisƟng Ɵmber bridge, supply and installaƟon of steel lined bored 
piles,  reinforced  concrete  abutments,  deck  slab  and  kerbs,  bridge 
rail, asphalt deck wearing surface and baƩer protecƟon. 

The crossing was closed while being replaced with the new concrete 
bridge ‐ a single span structure to withstand the impact of water and 
debris washing downstream in future floods. 

Despite floodwaters  consuming  the  site of  the new  Stokes Bridge, 
the project was not  seriously affected by  the  impact of ex‐Tropical 
Cyclone Oswald. 

Work  commenced  in  late  October 
2012.  Two  pre‐cast  concrete  spans, 
each weighing more than 86 tonnes, 
were  shiŌed  into  place  on 
22  February  2013  using  two  heavy 
leŌ cranes. 

ConstrucƟon  of  the  new  Stokes 
Bridge  is  now  complete  and  is  once 
again open to traffic. 

 

From leŌ Cr Duncan McInnes, Scenic 
Rim Regional Council’s Patrick 
Murphy and Mayor John Brent 
inspect the newly completed Stokes 
Bridge at Silverdale. 

Right: showing damage to 
the old Ɵmber Stokes Bridge. 

Above: BCC Riverwalk replacement ‐ design alignment at leŌ and view from mid‐length of Riverwalk on right. 
(Courtesy: www.brisbane.qld.gov.au) 

Above: damage to Brisbane RiverWalk during 
January 2011 floods. 
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4.6 Iconic projects in reconstrucƟng Queensland 

Project  
Value 
($m) 

DescripƟon  Status 

Cardwell 
foreshore 
(Cat D & 
Cat B) 

$36  The  Cardwell  foreshore  is  an  important  infrastructure  project  in  North 
Queensland  that  combines  a  range  of  projects  intended  to  restore  social, 
economic, transport and tourist  infrastructure  in a community that was severely 
impacted by Tropical Cyclone Yasi.  

Funding for the project is being provided as restoraƟon of essenƟal public assets 
(REPA  ‐  Category  B)  and  through  special  (Category  D)  funding  under  NDRRA 
arrangements.  Works at Cardwell will include: the construcƟon of protecƟon for 
the  road;  foreshore;  recreaƟon;  picnic;  memorial;  pedestrian  faciliƟes;  a 
roundabout and formal parking. 

Works  to  the  Coral  Sea  Memorial  and  northern  playground  include  dunal 
revegetaƟon,  landscaping  installaƟon and concrete pads  to  seaƟng areas. Paths 
will also be constructed around the  jeƩy playground and plaza. See Civil Pty Ltd 
has been awarded the contract for the ReconstrucƟng Cardwell project.  

A number of community  informaƟon  sessions have been held and a  shop  front 
has been in place since August 2012 for access to informaƟon about the project. 

Delivery  of  the  project  was  not  significantly  impacted  by  damage  caused  by 
Tropical Cyclone Oswald. 

The  parkland  is  now  open 
to the public.  

Shelters  and  playground 
equipment  are  being 
installed  at  the  Coral  Sea 
Memorial Park.  

ConstrucƟon commenced in 
August  2012  and 
compleƟon  is  expected  in 
the  laƩer  half  of  2013, 
subject to weather. 

       

* Iconic projects represent projects that may be complex or of great significance to the local community. 

Above: completed pathways now open to the public at Cardwell Foreshore. (Courtesy www.cassowarycoast.qld.gov.au 8 April 2013) 
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5.1 Progress of LGAs and DTMR by region (See Appendix B LGA by region map) 

5.1.1 Far North Queensland 

Diagram represenƟng progress ‐ Far North Queensland 

Case example:  Etheridge Shire Council 

Project:   Abingdon Downs road 

LocaƟon:   Abingdon  Downs  is  approximately  100  kms  north  of  Georgetown  between  the 
Einasleigh and Etheridge Rivers. Located  in the Shire of Etheridge  ‐ known as the 
Gulf Savannah region ‐ it is an important caƩle grazing and mining district. 
 
The road into Abingdon Downs is a two lane unsealed road with gravel pavement 
which  was  damaged  as  a  result  of  Severe  Tropical  Cyclone  Yasi  on 

2  February  2011, causing overland flow from the Etheridge River. 

Type of 
works:  

RestoraƟon  works  included  the  reinstatement  of  baƩer  protecƟon  rock  and 
concrete  causeway  repairs  with  concrete,  restoraƟon  of  gravel  pavement  loss, 
inversion to a stabilised pavement and spray seal and cleaning/removal of silt and 
debris.  

AddiƟonal  complementary  concrete  works  were  undertaken  by  Council  at  the 
causeway. 

EsƟmated 
value:  

$0.78 million 

Progress:   Completed ‐ September 2012 

 

 

Above: damage to secƟons of the 
road to Abingdon Downs. 

Above: compleƟon of restoraƟon works on secƟons of the road to Abingdon Downs. 
Middle photo shows Council undertaking complementary works on the concrete causeway. 

Works 
under 

assessment 
$87.7m

Works  in Market

$283.5m

Works in Progress or 
Delivered 

$872.2m
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5.1 Progress of LGAs and DTMR by region 

5.1.2 North Queensland 

Diagram represenƟng progress ‐ North Queensland 

Case example:  McKinlay Shire Council 

Project:   Cannington Road  

LocaƟon:    Cannington Road  is a  two  lane,  sealed  road  leading  to  the Cannington mine, approximately 85 kms 
west of McKinlay.   Cannington Mine  is  the worlds  largest  silver and  lead mine and was  the official 
supplier of silver for medals to the Sydney Olympics and Para‐Olympic games and also the 2008 Beijing 
Olympics. 

SecƟons of the road were damaged as a result of monsoonal flooding and cyclones between January 
and  April  2010  from  overland  flows weakening  the  subgrade.   Heavy  vehicle  traffic  deformed  the 
weakened pavement and caused long length pavement failures. 

Type of works:   RestoraƟon works included the addiƟon of gravel, cement, in‐situ stabilisaƟon and two‐coat seal. 

Line marking has been included on these works to comply with council standard for new works. 

EsƟmated value:   $2.4 million  

Progress:   Completed ‐ June 2012 

     

Above: showing damage to secƟons of Cannington Road. 

Above: showing restoraƟon of secƟons of Cannington Road. 

Works under 
Assessment 
$334.9m

Works  in Market

$271.6m

Works in Progress or 
Delivered

$921.8m
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5.1 Progress of LGAs and DTMR by region 

5.1.3 Central Queensland 

Diagram represenƟng progress ‐ Central Queensland 

Case example:  Central Highlands Regional Council 

Project:   Arcturus Road, Springsure (local government secƟon of the road) 

LocaƟon:   Springsure  is a  small  rural  township  in  the Central Highlands with  a populaƟon of  just over 1,000 people. 
Predominantly a farming town, Springsure services several coal mines in the surrounding area and is a staging 
point for expediƟons to the Carnarvon NaƟonal Park.  

Arcturus Road is a partly sealed rural access road running off the Gregory Highway approximately 5kms north 
of  Springsure  ‐  a  small  pastoral  town  in  the  Central Highlands,  serving  caƩle  farms  as well  as  sunflower, 
sorghum, wheat and chickpea plantaƟons.  

LiƩle Pinnacle Creek crosses Arcturus Road in several places and the floodway and culvert provides important 
run‐off for the surrounding area. 

TorrenƟal  rain  and heavy  run‐off  from flooding  and  Tropical Cyclone  Tasha between November 2010  and 
February  2011  caused  scouring,  removal  of  the  seal  and moisture  inundaƟon  of  the  pavement  subgrade, 
ruƫng,  cracking,  pavement  deformaƟon,  pot‐holing,  shoving  and  edge  break  to  secƟons  of  the  two  lane 
bitumen  sealed  road. Heavy  vehicle  traffic while  the  road was  in  the wet  condiƟon  further  contributed  to 
damage  to  the  road. Damage  also  included washout  of material  under  the  floodway  and  damage  to  the 
concrete protecƟon.  

Type of works:   RestoraƟon works included rehabilitaƟon by insitu stabilisaƟon of the exisƟng pavement profile and overlay, 
secƟons of  two  coat bitumen  seal,  reinstatement of  table drains,  removal of  exisƟng floodway,  causeway 
construcƟon and import and placement of rock to protect verge and baƩer from scouring damage, upstream 
and downstream.   

EsƟmated value:   $2.9 million  

Progress:  

 

SecƟons of the road have been completed, with the remainder due for compleƟon in May 2013, weather 
permiƫng. 

Above: showing damage to various secƟons of Arcturus Road.  Above: damage and completed secƟon of Arcturus Road. 

Works under 
Assessment 
$140.6m

Works  in Market

$830.8m

Works in Progress or 
Delivered

$2,078.2m
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5.1 Progress of LGAs and DTMR by region 

5.1.4 Southern Queensland 

Diagram represenƟng progress ‐ Southern Queensland 

Case example: Bulloo Shire Council  

Project:   Orientos Road 

LocaƟon:   Orientos Road is a two lane gravel carriageway which experienced loss of materials and pavement erosion to 
mulƟple sites during the 2010‐2011 flooding and cyclone events. 

This road  is an essenƟal access route  for the  transport of caƩle  from the south western part of  the shire  to 
market  and provides  an  access  route  for  tourists  and mining operaƟons  in  the  region.  The  road  is  also  an 
alternaƟve  route  to  South  Australia  from  Queensland when  the  Cooper  Creek  at  Ballera  Crossing  on  the 
Innamincka Road is flooded. 

Type of 
works:  
 

RestoraƟon works were required to reshape the road formaƟon and undertake gravel resheeƟng to its original 
profile along a 161 km length of road. 

Works  commenced  in  November  2011  and  was  undertaken  by  Tolbra  Earthmovers  &  Haulage,  a  local 
contractor. The road suffered further minor damage during later rain events. 

Approval was subsequently provided to realign a 93 km secƟon of the road to higher ground to the west of the 
exisƟng  alignment with  the  incremental  cost  of  realignment  above  the  original  approved  restoraƟon  cost 
complimentary funded by Council. The remaining 68 kms of road  was restored along its original alignment. 

EsƟmated 
value:  

$2.7 million 

Progress:  

 

Expected compleƟon is May 2013. 

Works under 
Assessment 
$220.7m

Works in Market

$1,028.0m

Works in Progress or 
Delivered

$1,677.2m

Above: showing damage to secƟons of Orientos Road.  Above: completed secƟons of Orientos Road. 
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5.1 Progress of LGAs and DTMR by region 

5.1.5 South East Queensland 

Diagram represenƟng progress ‐ South East Queensland 

Case example: Brisbane City Council 

Project:   Radnor Street, Indooroopilly 

LocaƟon:   Radnor  Street  at  Indooroopilly  is  an  environmentally  sensiƟve  area  and  is  an  important  road  link 
connecƟng the Centenary Highway Bikeway with the University of Queensland / Indooroopilly bikeways. 
The WiƩon Creek bank secƟon at Radnor Street was damaged during the flooding events of November 
2010 to January 2011. 

Type of works:    RestoraƟon works included the reinstatement of the creek bank including excavaƟon, construcƟon of an 
access track and the supply and installaƟon of a concrete retaining structure. Also included in the works 
was  the  reinstatement  of  the  concrete  block  retaining wall  and  concrete  footpath,  scour  protecƟon, 
handrails and pavement repairs to the  footpath along Radnor Street.   Steel beam guardrails were also 
installed. 

The  contract was awarded  to Moggill ConstrucƟons Pty  Ltd which established environmental  controls 
within the sensiƟve creek (adjacent to the Brisbane River) appropriate for the reconstrucƟon works. 

EsƟmated value:   $0.74 million 

Progress:   Completed ‐ December 2011 

Images above: showing damage at the creek bank and progress of reconstrucƟon works to infrastructure supporƟng Radnor Street. 

Above: completed block retaining wall for embankment protecƟon along Radnor Street. 

Works under 
Assessment 
$165.1m

Works  in Market

$297.2m

Works in Progress or 
Delivered

$1,151.8m



 

29 www.qldreconstrucƟon.org.au  Monthly Report ‐ May 2013 

 
5.2 Progress of State‐controlled roads and highways  

The current state of acƟvity: 

 Roads – the cumulaƟve spend by the Transport Network ReconstrucƟon Program (TNRP) to 31 March 2013 is $3.518 billion and 

consists of $549 million on recovery works and $2.97 billion on reconstrucƟon works. 

 Rail – 3,100km (43%) of Queensland Rail lines were closed due to the natural disaster events, of which 100% were recovered by 

25 March 2013. 

 MariƟme – major  repairs  required  to boaƟng  infrastructure  include  jeƩy  repairs  at Picnic Bay on MagneƟc  Island  are well 

underway. Natural disasters during 2013 damaged or destroyed 273 aids to navigaƟon of which 114 were recovered and 38 

temporarily fixed by 31 March 2013.  

(Source: DTMR 31 March 2013) 

Key achievements: 

 The  March  2013  program  expenditure  was 

$148.4 million  despite many  regions  sƟll  recovering 

from  the  impacts of early 2013 natural disasters. An 

addiƟonal  $28.9 million  was  expended  during  the 

month on  recovery works  from  the Tropical Cyclone 

Oswald event. 

 Since  the  commencement  of  the  TNRP,  projects 

valued  at  a  total  of  $2.38 billion  have  been 

completed. 

 At  31 March  2013  contracts  valued  at  $276 million 

were being prepared to go to market in the next four 

weeks while  contracts  valued  at  $444 million were 

being assessed and nearing contract award. 

 The Wide  Bay/BurneƩ  Region  received  further  wet 

weather  during March.  The majority  of  the  region’s 

reconstrucƟon contractors were diverted to recovery 

works  in  the  North  BurneƩ,  Bundaberg  and  Fraser 

Coast regions which enabled access to be restored to 

all  the  region’s  roads  within  the  recovery  period.      

By  the  end  of March,  all  contractors  were  able  to 

recommence TNRP reconstrucƟon works. 

 TMR  is  focusing  on  the  need  to  support  safe  and 

efficient travel through mulƟple work sites along the 

Warrego  and  Cunningham  Highways  through 

focussed  communicaƟon with  freight,  heavy  vehicle 

and oversize, over‐mass transport operators. 

Two natural disasters since January 2013 affected 7,452kms (22%) of the State’s 33,383kms of state‐controlled roads. By 2 May 2013, 

5,341  kms  (72%) of  the  affected  roads were  reopened without  condiƟons  including only 36kms  (0.1% of  the  affected  roads) which 

remain closed. (See Figure 5.2.1 below). 

In addiƟon, 3,100kms (43%) of the state’s rail network was closed, 7 ports affected and 273 aids to navigaƟon damaged or destroyed.  

All damaged  rail  lines are  repaired and open and  recovery works  completed  including  repairs  to and  reopening of Bundaberg’s Don 

Tallon Bridge  and  the  Capricorn Highway  at Neerkol  Creek within  two weeks  of  the  disaster.  Cost  esƟmates  of  damage  across  the 

transport network are being finalised. 

Figure  5.2.1  Local Government  Areas  acƟvated  for  RestoraƟon  of  EssenƟal  Public 
Assets (REPA) under NDRRA and state‐controlled roads closed due to 2013 events1. 

1 Tropical Cyclone Oswald and associated rainfall and flooding and the Central and Southern Queensland Low. 
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5.2 Progress of State‐controlled roads and highways (conƟnued) 

ReconstrucƟon of damage 

TMR’s reconstrucƟon program as a result of the natural disasters of 2013 is currently being scoped and will be finalised aŌer June 2013. 

ReporƟng on scope and cost of reconstrucƟon works from 2013 events will be provided in future reports. 

TMR plans to reconstruct 8,545 kms of roads damaged as a result of natural disasters  in 2010, 2011 and 2012. Of these roads, 4,216 

kms  had  been  reconstructed  represenƟng  49%  of  the  total  kilometres  to  be  reconstructed. A  further  1,666  kms  of  road  is  under 

construcƟon on acƟve works contracts. See Figure 5.2.1 and TNRP Summary map. 

The status of road recovery and reconstrucƟon contracts at 31 March 2013 is: 

 $2.38 billion of projects have been completed for both recovery and reconstrucƟon works as follows: 

 $549 million worth of projects are completed for recovery works; 

 $1,832 million worth of projects are completed for reconstrucƟon works;  

 $2,097 million of reconstrucƟon works are currently underway; 

 $444 million in reconstrucƟon works tenders are currently being assessed for approval; 

 $150 million of reconstrucƟon works contracts are out to tender; and 

 $276 million of reconstrucƟon works projects are being prepared to go to market in the next month. 

 

Note: these values include costs to reconstruct works from damage caused by events in 2010, 2011 and 2012. ReporƟng on scope and 

cost of reconstrucƟon works from 2013 events will be provided in future reports following finalisaƟon of TMR’s reconstrucƟon program 

for 2013 events. 

(Source:  DTMR 31 March 2013) 

Fig.5.2.1 Roads Damaged/Reconstructed following natural disasters in 2010, 2011 & 2012 
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Transport Network ReconstrucƟon Program  

(TNRP ‐ Summary of ReconstrucƟon Works ‐ March 2013  
excluding impact of Tropical Cyclone Oswald and subsequent events) 

NOTE:  Map  idenƟfies 
sectors  of  roads  affected 
which  may  have  mulƟple 
sites  along  the  length  of 
the sector. 
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Media analysis ‐ There have been a total of 460 reconstrucƟon media items from 1 to 30 April 2013 (296 print, 45 TV and 119 radio) 

with the  focus this month being on council recovery, flood recovery and beƩerment  funding  for those regions hardest hit by the 

2013 event.  

April media coverage saw menƟons  for  those regions sƟll recovering  from  the 2013 event. There was good coverage of councils’ 

expressions of interest for the $80 million BeƩerment Fund in regional media including the Townsville BulleƟn, Queensland Times, 

Gladstone Observer and Bundaberg News Mail.  

Engagement acƟviƟes 

 The  Federal  ReconstrucƟon  Inspectorate  visited  the Gladstone  and Banana  regional  councils  between  4‐5 April  2013  to 

monitor progress and inspect damage from the 2011, 2012 and 2013 events. 

 On  the weekend  of  the  20  and  21  April,  Ipswich  City  Council  reopened  part  of  the  Colleges  Crossing  recreaƟon  area, 
including the boat ramp, for public use.  

 

 On 26 April 2013, Brisbane  City  Council announced  the  John Holland Group had been awarded a $72 million contract  to 
rebuild  the Brisbane Riverwalk. The Queensland Government will contribute $18 million and  the Federal Government will 
contribute $54 million to the project. 

 

 Minister for Local Government, Community Recovery and Resilience David Crisafulli visited St George on 18 April 2013, where 
the Minister turned the first sod on Balonne Regional Council’s flood levee project on Mitchell Street. 

5.3 CommunicaƟons 

The Authority is focused on building stakeholder confidence in the reconstrucƟon by ensuring consistent and regular communicaƟon 

of public informaƟon. 

5.3.1 CommunicaƟng progress 

(Source: the Authority at 30 April 2013) 

CommunicaƟons ‐ There are a number of methods available to the public to communicate with the Authority.  

The Authority’s website provides  informaƟon  to  the public  and  conƟnues  to be  enhanced with ongoing updates,  including  the 

launch of the public Flood  InformaƟon Portal.   There have been a  large number of visits to the website since  it was  launched on 

18 February 2011.   

At 30 April 2013, total visits amounted to 311,969 ‐ an increase of 3% since last month. (See Figure 5.3.1)    

In April, the Authority received an addiƟonal 93 calls to its dedicated hotline and 371 addiƟonal pieces of wriƩen correspondence 

were received.  (See Figure 5.3.2) 

Fig. 5.3.2 CommunicaƟons 
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5.3.2 Media reports  

Dalby Herald, 26 April 2013 

Daily Mercury,  
10 April 2013 

Townsville BulleƟn, 17 April 2013 

GaƩon Lockyer Brisbane Valley Star, 
3 April 2013 

High Country News, 9 April 2013 

Maryborough Herald, 4 April 2013 

Queensland Times, 29 April 2013 

Townsville BulleƟn, 29 April 2013 

Gympie Times, 30 April 2013 

The Courier Mail , 27 April 2013 

News Mail Bundaberg, 29 April 2013 

Gladstone Observer,  
30 April 2013 
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Appendix A: Queensland Disaster Assistance Framework  

The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and State 
governments) and Non‐NDRRA funding allocaƟon.   For reporƟng purposes, the schemes are divided into the secƟons outlined below. 

Disaster event periods managed by the Authority: 

This report includes references to the event periods as listed above.  Each event period has been described in the report as follows: 

2012‐2013: AcƟvated disaster events managed by the Authority from October 2012 to April 2013 

2011‐2012: AcƟvated disaster events managed by the Authority from August 2011 to March 2012. 

2010‐2011: AcƟvated disaster events managed by the Authority from November 2010 to April 2011  

                      including Tropical Cyclone Yasi  and Queensland flooding (November 2010 to February 2011). 

2009‐2010: AcƟvated disaster events managed by the Authority prior to November 2010. 

Combined Program—relates to all the acƟvated disaster event programs managed by the Authority.  

The list of the acƟvated disaster events can be found on www.disaster.qld.gov.au.   

Grant Assistance Available for Queensland Disasters (2012 ‐ 2013 events) 

   NDRRA  Non‐NDRRA 
Individuals and families 
  
  

Personal Hardship and Assistance Scheme (PHAS) ‐ Category A 

Emergent Assistance Grants (EAS) 

EssenƟal Household Contents Grants (EHCG) 

Structural Assistance Grants (SAG) 

EssenƟal Services and Safety ReconnecƟon (ESSR) ‐ Category B 

Safety InspecƟons 

Repairs 

Queensland Floods Appeal 2013 

Australian Government Disaster 
Recovery Payments  (AGDRP)  

Local Governments, State 
Departments and Agencies 
  

Counter Disaster OperaƟons (CDO) ‐ Category A 

RestoraƟon of EssenƟal Public Assets (REPA) ‐ Category B 

  

Small Businesses, Primary 
Producers and ChariƟes and 
Non‐Profit Groups 
  
  

Concessional Loans ‐ Category B 

Natural Disaster Assistance (Concessional Loans) for Primary 
Producers 

Natural Disaster Assistance (Concessional Loans) for Small 
Business 

Freight Subsidies for Primary Producers ‐ Category B 

Grants ‐ Category C 

Special Disaster Assistance (Clean‐Up and Recovery Grants) for 
Non‐Profit OrganisaƟons 

Special Disaster Assistance (Clean‐Up and Recovery Grants) for 
Primary Producers 

Special Disaster Assistance (Clean‐Up and Recovery Grants) for 
Small Businesses 

Disaster Income Recovery Subsidy 
Payment (DIRS) 

Sport and RecreaƟon Disaster Recovery 
Program 

Queensland Flood and Cyclone Legal 
Help 

 

AddiƟonal measures for 
Tropical Cyclone Oswald 
January 2013 

ExcepƟonal Disaster Assistance Scheme ‐ Category D 

Clean up and recovery program for targeted areas 

Industry Recovery Officers 

Day Labour Trial extension 

Enhanced concessional loans and grants 

Rural Financial Counselling Service 

Environmental Recovery 

Community Recovery Package ‐ Category C 
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Appendix B: Local Government Areas by Region 

Region  Local Government Areas (LGA’s)  

Far North 
Queensland 
(FNQ) 

 Aurukun Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Cook Shire Council  
 Croydon Shire Council  
 Etheridge Shire Council  
 Hope Vale Aboriginal Shire Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Mapoon Aboriginal Shire Council  
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Pormpuraaw Aboriginal Shire Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  

North 
Queensland 
(NQ) 

 Burdekin Shire Council   
 Burke Shire Council  
 Carpentaria Shire Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Doomadgee Aboriginal Shire Council  
 Flinders Shire Council  
 Hinchinbrook Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Palm Island Aboriginal Shire Council  
 Richmond Shire Council  
 Townsville City Council  

Central 
Queensland 
(CQ) 

 Banana Shire Council  
 Barcaldine Regional Council  
 Barcoo Shire Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Central Highlands Regional Council  
 DiamanƟna Shire Council  
 Gladstone Regional Council  
 Isaac Regional Council  
 Longreach Regional Council  
 Mackay Regional Council  
 Rockhampton Regional Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  

Southern 
Queensland 
(SQ) 

 Balonne Shire Council  
 Bulloo Shire Council  
 Bundaberg Regional Council  
 Cherbourg Aboriginal Shire Council  
 Fraser Coast Regional Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Maranoa Regional Council  
 Murweh Shire Council  
 North BurneƩ Regional Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council  

South East 
Queensland 
(SEQ) 

 Brisbane City Council  
 Gold Coast City Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Moreton Bay Regional Council  
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 Sunshine Coast Regional Council  
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Appendix C: Disaster Recovery Coordinator Regions ‐ Tropical Cyclone Oswald 

Region  Local Government Areas (LGA’s)  

Northern 
Queensland 

 Aurukun Shire Council  
 Banana Shire Council  
 Barcaldine Regional Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Burdekin Shire Council   
 Burke Shire Council  
 Carpentaria Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Central Highlands Regional Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Cook Shire Council  
 Croydon Shire Council  
 Doomadgee Aboriginal Shire Council  
 Etheridge Shire Council  
 Flinders Shire Council  
 Gladstone Regional Council  
 Hinchinbrook Shire Council  
 Hope Vale Aboriginal Shire Council  
 Isaac Regional Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Longreach Regional Council  
 Mackay Regional Council  
 Mapoon Aboriginal Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Palm Island Aboriginal Shire Council  
 Pormpuraaw Aboriginal Shire Council  
 Richmond Shire Council  
 Rockhampton Regional Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Townsville City Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  
 

Bundaberg/ 
North BurneƩ 

 Bundaberg Regional Council  
 North BurneƩ Regional Council  

Southern 
Queensland 

 Balonne Shire Council  
 Brisbane City Council  
 Bulloo Shire Council  
 Barcoo Shire Council  
 Cherbourg Aboriginal Shire Council  
 DiamanƟna Shire Council  
 Fraser Coast Regional Council  
Gold Coast City Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Maranoa Regional Council  
 Moreton Bay Regional Council  
 Murweh Shire Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Sunshine Coast Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council 
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